



**CITY OF PLANO
COUNCIL AGENDA ITEM**

CITY SECRETARY'S USE ONLY														
<input type="checkbox"/> Consent <input type="checkbox"/> Regular <input type="checkbox"/> Statutory														
Council Meeting Date:		02/10/14												
Department:		Engineering												
Department Head		Jack Carr, P.E.												
Agenda Coordinator (include phone #):		Kathleen Schonke (7198)		Project No. 5931										
CAPTION														
To approve and authorize Contract Modification No. 3 for the purchase of additional engineering services for the Erosion Control – Padre, Dunmoor, Buckboard & Rockbrook project in the amount of \$4,300 from GWC Engineering, L.P.														
FINANCIAL SUMMARY														
<input type="checkbox"/> NOT APPLICABLE <input type="checkbox"/> OPERATING EXPENSE <input type="checkbox"/> REVENUE <input checked="" type="checkbox"/> CIP														
FISCAL YEAR: 2013-14	Prior Year (CIP Only)	Current Year	Future Years	TOTALS										
Budget	0	442,000	0	442,000										
Encumbered/Expended Amount	0	-20,890	0	-20,890										
This Item	0	-4,300	0	-4,300										
BALANCE	0	416,810	0	416,810										
FUND(S): MUNICIPAL DRAINAGE CIP														
<p>COMMENTS: Funds are available in the 2013-14 Municipal Drainage CIP. This item, in the amount of \$4,300, is anticipated to leave a balance of \$416,810 for the Erosion Control – Padre, Dunmoore, Buckboard & Rockbrook project.</p> <p>STRATEGIC PLAN GOAL: Modifying an existing contract so that construction plans comply with revised state requirements relates to the City's Goal of Great Neighborhoods – 1st Choice to Live.</p>														
SUMMARY OF ITEM														
Additional design services are required for updating the construction plans to comply with revised Texas Commission on Environmental Quality and City requirements and to provide two additional easement field note exhibits.														
The original contract amount was \$78,690.00. The Engineering Department is seeking City Council approval of this third modification because we have exceeded 25% of the original contract amount with GWC Engineering, L.P. The revised contract amount is \$101,090.00.														
<table style="width:100%; border:none;"> <tr> <td style="padding-left:20px;">Original Contract</td> <td style="padding-left:20px;">\$ 78,690.00</td> </tr> <tr> <td style="padding-left:20px;">Modification 1</td> <td style="padding-left:20px;">\$ 15,350.00</td> </tr> <tr> <td style="padding-left:20px;">Modification 2</td> <td style="padding-left:20px;">\$ 2,750.00</td> </tr> <tr> <td style="padding-left:20px;"><u>Modification 3</u></td> <td style="padding-left:20px;"><u>\$ 4,300.00</u></td> </tr> <tr> <td style="padding-left:20px;">Total</td> <td style="padding-left:20px;">\$101,090.00</td> </tr> </table>					Original Contract	\$ 78,690.00	Modification 1	\$ 15,350.00	Modification 2	\$ 2,750.00	<u>Modification 3</u>	<u>\$ 4,300.00</u>	Total	\$101,090.00
Original Contract	\$ 78,690.00													
Modification 1	\$ 15,350.00													
Modification 2	\$ 2,750.00													
<u>Modification 3</u>	<u>\$ 4,300.00</u>													
Total	\$101,090.00													
List of Supporting Documents: Contract Modification			Other Departments, Boards, Commissions or Agencies N/A											

CONTRACT MODIFICATION

EROSION CONTROL – PADRE, DUNMOOR, BUCKBOARD & ROCKBROOK PROJECT NO. 5931

**PURCHASE ORDER NO. 103716
CIP NOS. 26-70111 & 34-48838**

This shall serve as a Third Modification to the Contract between the City of Plano, Texas (hereinafter "City"), and GWC Engineering, LP (hereinafter "Consultant"), dated June 22, 2009, for Professional Engineering Services for the referenced project (hereinafter "Project").

Services:

This Modification amends the scope of services as originally set forth in the contract as follows:

ADDITIONAL BASIC SERVICES:

- Attend an additional meeting with the City of Plano for coordination and definition of requested additional services.
- Provide an exhibit showing the limits of required tieback anchors to allow the City to determine easement limits.
- Update the construction plan Cover Sheet to current requirements.
- Update the construction plan SWPPP Narrative Sheet to the current City of Plano and Texas Commission on Environmental Quality requirements.
- Provide technical specifications for the Shotcrete/Gunite mix and Shotcrete/Gunite process.
- Provide an updated cost estimate reflecting current unit prices of all necessary materials and construction services.
- Provide an updated bid schedule form in the City of Plano format.

ADDITIONAL SPECIAL SERVICES:

- Provide two additional metes and bounds field note description exhibits for drainage and subsurface anchor easements on a per tract basis. This will increase the number of exhibits for the project to five.

Compensation:

For additional services provided pursuant to this Modification, City shall pay Consultant an amount not to exceed \$4,300. Such payment shall be made in accordance with the

payment terms specified in the Contract and shall be paid for from CIP Account No. 26-70111

In the event of any conflict or inconsistency between the provisions set forth in this Modification and the Contract, this Modification shall govern and control. For and in consideration of the covenants, duties and obligations herein contained, the parties do mutually agree that except as provided above, all other terms and conditions of the Contract shall remain unchanged and in full force and effect.

Original Contract Amount	\$ <u>78,690.00</u>
Contract Amount (Including Previous Modifications)	\$ <u>96,790.00</u>
Amount, Modification No. 3	\$ <u>4,300.00</u>
Revised Contract Amount	\$ <u><u>101,090.00</u></u>
Total Percent Increase Including Previous Modifications	<u>28.47%</u>

CITY OF PLANO
OWNER

GWC ENGINEERING, L.P.
CONSULTANT

By: _____
(signature)

By: Glenn W. Campbell
(signature)

Print
Name: Bruce D. Glasscock

Print
Name: Glenn W. Campbell, P.E.

Print
Title: City Manager

Print
Title: President

Date: _____

Date: 1/21/2014

APPROVED AS TO FORM:


By: _____
Paige Mims, City Attorney

ACKNOWLEDGMENTS

STATE OF TEXAS

COUNTY OF Dallas

This instrument was acknowledged before me on the 21st day of January, 2014, by **GLENN W. CAMPBELL, P.E., PRESIDENT** of **GWC ENGINEERING, L.P.**, a Texas Limited Partnership, on behalf of said partnership.





Notary Public, State of Texas

STATE OF TEXAS

COUNTY OF COLLIN

This instrument was acknowledged before me on the _____ day of _____, 2014, by **BRUCE D. GLASSCOCK, CITY MANAGER** of the **CITY OF PLANO, TEXAS**, a Home-Rule Municipal Corporation, on behalf of said municipal corporation.

Notary Public, State of Texas