




**CITY OF PLANO
COUNCIL AGENDA ITEM**

CITY SECRETARY'S USE ONLY				
<input type="checkbox"/> Consent <input type="checkbox"/> Regular <input type="checkbox"/> Statutory				
Council Meeting Date:		3/8/10		
Department:		Public Works & Engineering		
Department Head:		Alan L. Upchurch		
Agenda Coordinator (include phone #): Irene Pegues (7198)				Project No. 5973
CAPTION				
Approval of a Change Order to a contract with Natgun Corporation, increasing the contract by \$40,568, for Custer Ground Storage Tank 1A, Change Order No. 4. (Original Bid No. 2009-166-B).				
FINANCIAL SUMMARY				
<input type="checkbox"/> NOT APPLICABLE <input type="checkbox"/> OPERATING EXPENSE <input type="checkbox"/> REVENUE <input checked="" type="checkbox"/> CIP				
FISCAL YEAR: 2009-2010	Prior Year (CIP Only)	Current Year	Future Years	TOTALS
Budget	2,288,627	2,404,373	0	4,693,000
Encumbered/Expended Amount	-2,288,627	-2,152,504	0	-4,441,131
This Item	0	-40,568	0	-40,568
BALANCE	0	211,301	0	211,301
FUND(S): WATER CIP				
<p>COMMENTS: Funds are included in the 2009-10 Water CIP. This change order, in the amount of \$40,568, will leave a current year balance of \$211,301 for the Custer Ground Storage Tank project.</p> <p>STRATEGIC PLAN GOAL: Ground storage tank removal and construction relates to the City's Goal of Livable and Sustainable Community.</p>				
SUMMARY OF ITEM				
<p>This change order, in the amount of \$40,568.45, is for adjusting the removal quantity of poor soils found under the proposed tank site, revisions to the underdrain system due to the revised subgrade elevation and removal of stockpiled materials.</p> <p>Staff recommends approval of Change Order No. 4. The contract total will be \$2,092,650.66, which includes change orders of 2.48% of the original contract amount of \$2,041,983.00.</p>				
List of Supporting Documents: Change Order No. 4; Location Map			Other Departments, Boards, Commissions or Agencies N/A	



Park Boulevard

Custer Road

**Project
Location**

15th Street

**Project No. 5973
Custer Ground
Storage Tank
1A**

CHANGE ORDER NO. 4

**CUSTER GROUND STORAGE TANK 1A
PROJECT NO. 5973
PURCHASE ORDER NO. 103745
CIP NO. 68921
BID NO. 2009-166-B**

A. INTENT OF CHANGE ORDER

The intent of this change order is to modify the provisions of the contract entered into by the **CITY OF PLANO, TEXAS**, and **NATGUN CORPORATION** for the **Custer Ground Storage Tank 1A Project**, dated September 14, 2009.

B. DESCRIPTION OF CHANGE

The change order is to adjust the removal quantity of poor quality soils found under the proposed tank site, revisions to underdrain system design due to revised subgrade elevation changes and removal of stockpiled material on-site to facilitate over excavation of material.

C. EFFECT OF CHANGE

This change order will have the following effect on the cost of this project:

ITEM DESCRIPTION	ORIGINAL QUANTITY	REVISED QUANTITY	UNIT	UNIT PRICE	AMOUNT OF CHANGE
Additional Excavation	0	1181	CY	\$6.07	\$7,168.67
Select Fill	0	1181	CY	\$23.38	\$27,611.78
Stockpile Handling	0	40	LD	\$121.70	\$4,868.00
Underdrain Design Revision	0	8	HR	\$115.00	\$920.00
TOTAL:					\$40,568.45

Original Contract Amount \$ 2,041,983.00

Contract Amount (Including Previous Change Orders) \$ 2,052,082.21

Amount, Change Order No. 4 \$ 40,568.45

Revised Contract Amount \$ 2,092,650.66

Total Percent Increase Including Previous Change Orders 2.48%

D. EFFECT OF CHANGE ON CONTRACT TIME

The work required under this change order will add 5 day(s) to this project:

Original Contract Time	Finish by May 1, 2010
Amount (Including Previous Change Orders)	Finish by June 21, 2010
Amount, Change Order No. 4	5 Calendar Days
Revised Contract Time	Finish by June 26, 2010

Total Percent Increase Including Previous Change Orders N/A

E. AGREEMENT

By the signatures below, duly authorized agents of the **CITY OF PLANO, TEXAS**, and **NATGUN CORPORATION** do hereby agree to append this Change Order No. 4 to the original contract between themselves, dated September 14, 2009.

**OWNER:
CITY OF PLANO**

**CONTRACTOR:
NATGUN CORPORATION**

By: _____
(signature)

By: _____
(signature)

Print Name: Thomas H. Muehlenbeck

Print Name: _____

Print Title: City Manager

Print Title: _____

Date: _____

Date: _____

APPROVED AS TO FORM:

By: _____
Diane C. Wetherbee, City Attorney

ACKNOWLEDGMENTS

STATE OF MASSACHUSETTS §
§
COUNTY OF MIDDLESEX §

This instrument was acknowledged before me on the _____ day of _____, 2010, by _____, _____ of _____, a **MASSACHUSETTS** corporation, on behalf of said corporation.

Notary Public, State of Massachusetts

STATE OF TEXAS §
§
COUNTY OF COLLIN §

This instrument was acknowledged before me on the _____ day of _____, 2010, by **THOMAS H. MUEHLENBECK, CITY MANAGER** of the **CITY OF PLANO, TEXAS**, a Home-Rule Municipal Corporation, on behalf of said municipal corporation.

Notary Public, State of Texas