





**CITY OF PLANO
COUNCIL AGENDA ITEM**

CITY SECRETARY'S USE ONLY				
<input type="checkbox"/> Consent <input type="checkbox"/> Regular <input type="checkbox"/> Statutory				
Council Meeting Date:		05/13/13		
Department:		Engineering		
Department Head:		Gerald P. Cosgrove, P.E.		
Agenda Coordinator (include phone #):			Kathleen Schonne 7198	
			Project No. 6250	
CAPTION				
To approve and authorize Contract Modification No. 1 for the purchase of additional engineering and surveying services for Screening and Retaining Walls – Custer, Independence and US 75 project in the amount of \$45,720 from R-Delta Engineering, Inc.				
FINANCIAL SUMMARY				
<input type="checkbox"/> NOT APPLICABLE <input type="checkbox"/> OPERATING EXPENSE <input type="checkbox"/> REVENUE <input checked="" type="checkbox"/> CIP				
FISCAL YEAR: 2012-13	Prior Year (CIP Only)	Current Year	Future Years	TOTALS
Budget	0	185,000	0	185,000
Encumbered/Expended Amount	0	-136,010	0	-136,010
This Item	0	-45,720	0	-45,720
BALANCE	0	3,270	0	3,270
FUND(S): STREET IMPROVEMENT CIP				
<p>COMMENTS: Funds are included in the FY 2012-13 Street Improvement CIP. This item, in the amount of \$45,720 will leave a current year balance of \$3,270 for the Screening Walls – Various Locations project.</p> <p>STRATEGIC PLAN GOAL: The design of screening and retaining walls relate to the City's Goal of Great Neighborhoods – 1st Choice to Live.</p>				
SUMMARY OF ITEM				
<p>Additional engineering and surveying services are required for reconstruction of approximately 1,725 linear feet of masonry screening wall and associated improvements along southbound Coit Road and westbound Legacy Drive between Camrose Drive and the greenbelt located west of Andros Drive.</p> <p>The original contract amount was \$136,010. The Engineering Department is seeking City Council approval of this first modification because we have exceeded 25% of the original contract amount with R-Delta Engineers, Inc. The revised contract amount is \$181,730.00.</p>				
List of Supporting Documents:			Other Departments, Boards, Commissions or Agencies	
Location Map; Contract Modification No. 1			N/A	

SCREENING & RETAINING WALLS at CUSTER, INDEPENDENCE & US 75



PROJECT 6250



CONTRACT MODIFICATION

**SCREENING AND RETAINING WALLS – CUSTER, INDEPENDENCE AND US 75
PROJECT NO. 6250**

**PURCHASE ORDER NO. 104227
CIP NO. 37865**

This shall serve as a **FIRST** Modification to the Contract between the City of Plano, Texas (hereinafter “City”), and **R-DELTA ENGINEERS, INC.** (hereinafter “Consultant”), dated November 8, 2012, for Professional Engineering Services for the referenced project (hereinafter “Project”).

Services:

This Modification amends the scope of services as originally set forth in the contract as follows:

Addition of preliminary and final design related surveying and professional engineering services for Task 9 (Site 8) – design and preparation of construction plans for removal and replacement of masonry screening wall, adjacent sidewalk, and portions of alley as required along southbound Coit Road and westbound Legacy Drive between Camrose Drive and the greenbelt located west of Andros Drive (L= 1,725')

The additional services shall be in accordance with the scope of work definitions and design standards contained within the original engineering services contract for this project.

No adjustment to the overall project completion schedule is requested.

Compensation:


For additional services provided pursuant to this Modification, City shall pay Consultant an amount not to exceed forty five thousand seven hundred twenty dollars (\$45,720.00). Such payment shall be made in accordance with the payment terms specified in the Contract.

In the event of any conflict or inconsistency between the provisions set forth in this Modification and the Contract, this Modification shall govern and control. For and in consideration of the covenants, duties and obligations herein contained, the parties do mutually agree that except as provided above, all other terms and conditions of the Contract shall remain unchanged and in full force and effect.

Original Contract Amount	\$ 136,010.00
Contract Amount (Including Previous Modifications)	\$ 136,010.00
Amount, Modification No. 1	\$ 45,720.00
Revised Contract Amount	\$ 181,730.00
Total Percent Increase Including Previous Modifications	33.62%

Authority to Sign:

The undersigned officers and/or agents of the parties hereto are the properly authorized officials and have the necessary authority to execute this Agreement on behalf of the parties hereto.

CITY OF PLANO <hr/> OWNER	R-DELTA ENGINEERS, INC. <hr/> CONSULTANT
By: _____ (signature)	By:  (signature)
Print Name: Bruce D. Glasscock	Print Name: Frank A. Polma, P.E.
Print Title: City Manager	Print Title: President
Date: _____	Date: <u>4/15/13</u>

Approved as to form:

By: _____
 Diane C. Wetherbee, City Attorney


ACKNOWLEDGMENTS

STATE OF TEXAS

COUNTY OF DALLAS

This instrument was acknowledged before me on the 15th day of April, 2013, by **FRANK A. POLMA, P.E., PRESIDENT**, of **R-DELTA ENGINEERS, INC.**, a Texas corporation, on behalf of said corporation.





Notary Public, State of Texas

STATE OF TEXAS

COUNTY OF COLLIN

This instrument was acknowledged before me on the _____ day of _____, 2013, by Bruce D. Glasscock, City Manager of the **CITY OF PLANO, TEXAS**, a Home-Rule Municipal Corporation, on behalf of said municipal corporation.

Notary Public, State of Texas