





**CITY OF PLANO
COUNCIL AGENDA ITEM**

| | | | | |
|--|----------------------------------|-------------------------|--|-----------------|
| CITY SECRETARY'S USE ONLY | | | | |
| <input type="checkbox"/> Consent <input type="checkbox"/> Regular <input type="checkbox"/> Statutory | | | | |
| Council Meeting Date: | | 06/13/16 | | |
| Department: | | Engineering | | |
| Department Head: | | B. Caleb Thornhill, PE | | |
| | | | | |
| Agenda Coordinator (include phone #): | | | Kathleen Schonne (7198) | |
| | | | Project No. 6231.1 | |
| CAPTION | | | | |
| To 2L Construction Co., LLC, for the BNSF Railroad Right Of Way Drainage, Project No. 6231.1, decreasing the contract by \$136,000, Change Order No. 2, and authorizing the City Manager to execute all necessary documents. Original Bid No. 2015-069-B. | | | | |
| FINANCIAL SUMMARY | | | | |
| <input type="checkbox"/> NOT APPLICABLE <input type="checkbox"/> OPERATING EXPENSE <input type="checkbox"/> REVENUE <input checked="" type="checkbox"/> CIP | | | | |
| FISCAL YEAR: 2015-16 | Prior Year (CIP Only) | Current Year | Future Years | TOTALS |
| Budget | 289,144 | 451,079 | 0 | 740,223 |
| Encumbered/Expended Amount | -289,144 | -269,970 | 0 | -559,114 |
| This Item | 0 | 136,000 | 0 | 136,000 |
| BALANCE | 0 | 317,109 | 0 | 317,109 |
| FUND(S): MUNICIPAL DRAINAGE CIP | | | | |
| <p>COMMENTS: This item reduces the contract amount for construction of the BNSF Drainage/Kings Ridge Drainage project, which will increase the balance of available for other drainage and erosion control projects in the future.</p> <p>STRATEGIC PLAN GOAL: Modifying existing contracts to save the City of Plano money relates to the City's goal of a Financially Strong City with Service Excellence.</p> | | | | |
| SUMMARY OF ITEM | | | | |
| <p>This item is for the approval of a change order that reduces the contract amount by \$136,000, as follows:</p> <ol style="list-style-type: none"> 1. Delete the installation of a brick screening wall The contractor was able to install the storm sewer pipe without replacing the brick screening wall, resulting in a savings of \$8000. 2. Reimbursement to BNSF for railroad safety flagger BNSF did not require safety flaggers during the construction of this project, resulting in a savings of \$128,000. <p>Staff recommends approval of this Change Order No. 2.</p> | | | | |
| List of Supporting Documents: | | | Other Departments, Boards, Commissions or Agencies | |
| Location Map | | | N/A | |
| Change Order No. 2 | | | | |


husainh.Z:ENGINEER\Husain_Hamza\6231-1 BNSF Railroad Right of Way Drainage Improvement\BNSF -Master Format\7.0 Construction\7.4 Change Orders\BNSF Location map.mxd



**BNSF RAILROAD RIGHT OF WAY
DRAINAGE IMPROVEMENTS
PROJECT NO. 6231.1**



City of Plano GIS Division
May, 2016



CHANGE ORDER NO. 2

BNSF RAILROAD RIGHT OF WAY DRAINAGE IMPROVEMENTS

PROJECT NO. 6231.1

PURCHASE ORDER NO.105155

CIP NO.71133

BID NO.2015-069-B

A. INTENT OF CHANGE ORDER

The intent of this change order is to modify the provisions of the contract entered into by the **CITY OF PLANO, TEXAS**, and **2L CONSTRUCTION CO., LLC**, a **TEXAS** Limited Liability Company for the BNSF Railroad Right of Way Drainage Improvements, Project No. 6231.1, dated January 26, 2015.

B. DESCRIPTION OF CHANGE

The project is complete and the change order is necessary to exclude the items of work that were not utilized during the construction activity.

C. EFFECT OF CHANGE

This change order will have the following effect on the cost of this project:

| ITEM NO. | ITEM DESCRIPTION | ORIGINAL QUANTITY | REVISED QUANTITY | UNIT | UNIT PRICE | AMOUNT OF CHANGE |
|----------|---|-------------------|------------------|------|------------|----------------------|
| 23 | Placement of brick screen wall, complete and in place | 20 | 0 | LF | \$225.00 | \$ (4,500.00) |
| 25 | Install screening wall piers and columns, complete and in place | 1 | 0 | EA | \$3,500.00 | \$ (3,500.00) |
| 32 | Reimbursement for BNSF flagging, up to 80 days | 80 | 0 | DAYS | \$1,600.00 | \$ (128,000.00) |
| | TOTAL: | | | | | -\$136,000.00 |

| | | |
|--|-----------|---------------------------------|
| Original Contract Amount | \$ | <u>510,050.00</u> |
| Contract Amount (Including Previous Change Orders) | \$ | <u>524,800.00</u> |
| Amount, Change Order No. 2 | \$ | <u>-136,000.00</u> |
| Revised Contract Amount | \$ | <u><u>388,800.00</u></u> |
| Total Percent Increase Including Previous Change Orders | | <u>-23.77%</u> |

D. EFFECT OF CHANGE ON CONTRACT TIME

The work required under this change order will add 0 day(s) to this project:

| | |
|--|---------------------------------|
| Original Contract Time | <u>120 Calender days</u> |
| Amount (Including Previous Change Orders) | <u>120 Calender days</u> |
| Amount, Change Order No. 2 | <u>0 Calender days</u> |
| Revised Contract Time | <u>120 Calender days</u> |
| Total Percent Increase Including Previous Change Orders | <u>0.00%</u> |

E. AGREEMENT

By the signatures below, duly authorized agents of the **CITY OF PLANO, TEXAS**, and **2L CONSTRUCTION COMPANY, LLC**, do hereby agree to append this Change Order No. 2 to the original contract between themselves, dated January 26, 2015.

F. AUTHORITY TO SIGN

The undersigned officers and/or agents of the parties hereto are the properly authorized officials and have the necessary authority to execute this Agreement on behalf of the parties hereto.

OWNER: CITY OF PLANO

**CONTRACTOR:
2L CONSTRUCTION COMPANY,LLC,
a Texas Limited Liability Company**

By: _____
(signature)

By: _____
(signature)

Print
Name: Bruce D. Glasscock

Print
Name: Dominick Leonardo

Print
Title: City Manager

Print
Title: President

Date:

Date:

APPROVED AS TO FORM:

Paige Mims, City Attorney

ACKNOWLEDGMENTS

STATE OF TEXAS §
§
COUNTY OF WISE §

This instrument was acknowledged before me on the _____ day of _____, 2016, by **DOMINICK LEONARDO, PRESIDENT**, of **2L CONSTRUCTION, LLC**, a **TEXAS** Limited Liability Company, on behalf of said limited liability company.

Notary Public, State of Texas

STATE OF TEXAS §
§
COUNTY OF COLLIN §

This instrument was acknowledged before me on the _____ day of _____, 2016, by **BRUCE D. GLASSCOCK, CITY MANAGER** of the **CITY OF PLANO, TEXAS**, a Home-Rule Municipal Corporation, on behalf of said municipal corporation.

Notary Public, State of Texas