




**CITY OF PLANO
COUNCIL AGENDA ITEM**


CITY SECRETARY'S USE ONLY				
<input type="checkbox"/> Consent <input type="checkbox"/> Regular <input type="checkbox"/> Statutory				
Council Meeting Date:		06/14/10		
Department:		Public Works & Engineering		
Department Head:		Alan L. Upchurch		
Agenda Coordinator (include phone #):		Irene Pegues (7198)		Project No. 5387
CAPTION				
To Tiseo Paving Company, increasing the contract by \$36,554 for McDermott Road from Ohio Drive to Coit Road, Change Order No. 1. Original Bid No. 2009-143-B.				
FINANCIAL SUMMARY				
<input type="checkbox"/> NOT APPLICABLE <input type="checkbox"/> OPERATING EXPENSE <input type="checkbox"/> REVENUE <input checked="" type="checkbox"/> CIP				
FISCAL YEAR: 2009-10	Prior Year (CIP Only)	Current Year	Future Years	TOTALS
Budget	34,513	3,140,487	0	3,175,000
Encumbered/Expended Amount	-34,513	-2,244,626	0	-2,279,139
This Item	0	-36,554	0	-36,554
BALANCE	0	859,307	0	859,307
FUND(S): STREET IMPROVEMENT CIP				
<p>COMMENTS: Funds are included in the 2009-10 Street Improvement CIP. This change order, in the amount of \$36,554, will leave a current year balance of \$859,307 for the McDermott – Coit to Ohio project.</p> <p>STRATEGIC PLAN GOAL: Median opening and turn lanes associated with street construction relate to the City's Goal of Financially Strong City with Service Excellence.</p>				
SUMMARY OF ITEM				
<p>This change order, in the amount of \$36,554.30, is for the adjustment in pay quantities for the issuing of revised construction plans for the addition of median openings and turn lanes between Ohio Drive and Razor Boulevard requested by an adjacent property owner. The property owner has paid the City \$26,989.85 as their portion of the proposed improvements.</p> <p>Staff recommends approval of Change Order No. 1. The contract total will be \$2,168,824.35, which includes change orders of 1.71% of the original contract amount of \$2,132,270.05.</p>				
List of Supporting Documents:			Other Departments, Boards, Commissions or Agencies	
Change Order No. 1;			N/A	
Location Map				

McDERMOTT ROAD WIDENING FROM OHIO DRIVE TO COIT ROAD

PROJECT No. 5387



CITY OF PLANO
PUBLIC WORKS & ENGINEERING DEPT.



1 inch = 2,000 feet



CHANGE ORDER NO. 1

**MCDERMOTT ROAD FROM OHIO DRIVE TO COIT ROAD
PROJECT NO. 5387 (CSJ 0918-24-119)
PURCHASE ORDER NO. 103768
CIP NO. 31397
BID NO. 2009-143-B**

A. INTENT OF CHANGE ORDER

The intent of this change order is to modify the provisions of the contract entered into by the **CITY OF PLANO, TEXAS**, and **TISEO PAVING COMPANY** for the **MCDERMOTT ROAD OHIO DRIVE TO COIT ROAD PROJECT**, dated December 14, 2009.

B. DESCRIPTION OF CHANGE

The change order is for the issuing of revised construction plans for the addition of median openings and turn lanes between Ohio Drive and Rasor Boulevard and the adjustment in pay items and quantities for the revisions.

C. EFFECT OF CHANGE

This change order will have the following effect on the cost of this project:

CONTINUED ON NEXT PAGE

LINE NO.	ITEM DESCRIPTION	CURRENT QTY.	REVISED QUANTITY	UNIT	UNIT PRICE	AMOUNT OF CHANGE
FEDERAL PARTICIPATION						
6	Excavation (Roadway)	7,300	7,410	C.Y.	\$9.60	\$1,056.00
8	Furnishing & Placing Topsoil (4")	18,936	18,690	S.Y.	\$1.00	-\$246.00
10	Block Sodding (Buffalo)	15,724	15,449	S.Y.	\$5.10	-\$1,402.50
17	Lime (Hydrated Lime)(Slurry)	321	326	TON	\$145.00	\$725.00
18	Lime Trt (New Base)(6")	18,204	18,446	S.Y.	\$2.45	\$592.90
20	Curb (Type II)	13,614	13,578	L.F.	\$1.00	-\$36.00
21	Conc. Pvt (Jt Reinf)(7")	2,488	2,753	S.Y.	\$28.25	\$7,486.25
28	Conc Str. Vehicle Ramp	10	11	C.Y.	\$360.50	\$360.50
54	Landscape Pavers	118	123	S.Y.	\$132.00	\$660.00
60	Conc. Med. Mono Nose	16	18	EA.	\$75.00	\$150.00
72	RefIPvMrkr TY I (W)(Arrow)(090 Mil)	8	9	EA.	\$88.00	\$88.00
76	RefIPvMrkr TY II-A-A	46	66	EA.	\$2.85	\$57.00
77	RefIPvMrkr TY II-C-R	737	757	EA.	\$2.85	\$57.00
84	Pav Surf Prep for Mrk (4")	1,715	1,835	EA.	\$0.05	\$6.00
87	Pav Surf Prep for Mrk (Arrow)	8	9	EA.	\$10.30	\$10.30
SUB-TOTAL:						\$9,564.45
CITY OF PLANO						
2	Removing Conc.(Pav)	3637	3684	S.Y.	\$12.20	\$573.40
6	Excavation (Roadway)	7,410	7,730	C.Y.	\$9.60	\$3,072.00
8	Furnishing & Placing Topsoil (4")	18,690	17,952	S.Y.	\$1.00	-\$738.00
10	Block Sodding (Buffalo)	15,449	14,773	S.Y.	\$5.10	-\$3,447.60
13	Crape Myrtle (30 Gal)	65	55	EA.	\$185.00	-\$1,850.00
14	Shumard Red Oak (65 Gal)	8	11	EA.	\$375.00	\$1,125.00
16	Texas Red Bud (30 Gal)	31	21	EA.	\$225.00	-\$2,250.00
17	Lime (Hydrated Lime)(Slurry)	326	342	TON	\$145.00	\$2,320.00
18	Lime Trt (New Base)(6")	18,446	19,188	S.Y.	\$2.45	\$1,817.90
20	Curb (Type II)	13,578	13,470	L.F.	\$1.00	-\$108.00
21	Conc. Pvt (Jt Reinf)(7")	2,753	3,486	S.Y.	\$28.25	\$20,707.25
28	Conc Str. Vehicle Ramp	11	13	C.Y.	\$360.50	\$721.00
54	Landscape Pavers	123	154	S.Y.	\$132.00	\$4,092.00
60	Conc. Med. Mono Nose	18	22	EA.	\$75.00	\$300.00
72	RefIPvMrkr TY I (W)(Arrow)(090 Mil)	9	12	EA.	\$88.00	\$264.00
76	RefIPvMrkr TY II-A-A	66	126	EA.	\$2.85	\$171.00
77	RefIPvMrkr TY II-C-R	757	817	EA.	\$2.85	\$171.00
84	Pav Surf Prep for Mrk (4")	1,835	2,195	EA.	\$0.05	\$18.00
87	Pav Surf Prep for Mrk (Arrow)	9	12	EA.	\$10.30	\$30.90
SUB-TOTAL:						\$26,989.85
TOTAL:						\$36,554.30

Original Contract Amount	<u>\$ 2,132,270.05</u>
Contract Amount (Including Previous Change Orders)	<u>\$ 2,132,270.05</u>
Amount, Change Order No. 1	<u>\$ 36,554.30</u>
Revised Contract Amount	<u>\$ 2,168,824.35</u>
Total Percent Increase Including Previous Change Orders	<u>1.71%</u>

D. EFFECT OF CHANGE ON CONTRACT TIME

The work required under this change order will add **40** day(s) to this project:

Original Contract Time	<u>200 working days</u>
Amount (Including Previous Change Orders)	<u>200 working days</u>
Amount, Change Order No. 1	<u>40 working days</u>
Revised Contract Time	<u>240 working days</u>
Total Percent Increase Including Previous Change Orders	<u>20.00%</u>

E. AGREEMENT

By the signatures below, duly authorized agents of the **CITY OF PLANO, TEXAS**, and **TISEO PAVING COMPANY**, do hereby agree to append this Change Order No. 1 to the original contract between themselves, dated December 14, 2009.

**OWNER:
CITY OF PLANO**

**CONTRACTOR:
TISEO PAVING COMPANY**

By: _____
(signature)

By: _____
(signature)

Print
Name: Thomas H. Muehlenbeck

Print
Name: Arthur Tiseo

Print
Title: City Manager

Print
Title: President

Date: _____

Date: _____

APPROVED AS TO FORM:

By: _____
Diane C. Wetherbee, City Attorney

ACKNOWLEDGMENTS

STATE OF TEXAS §
§
COUNTY OF DALLAS §

This instrument was acknowledged before me on the _____ day of _____, 2010, by **ARTHUR TISEO, PRESIDENT** of **TISEO PAVING COMPANY** a **TEXAS** corporation, on behalf of said corporation.

Notary Public, State of Texas

STATE OF TEXAS §
§
COUNTY OF COLLIN §

This instrument was acknowledged before me on the _____ day of _____, 2010, by **THOMAS H. MUEHLENBECK, CITY MANAGER** of the **CITY OF PLANO, TEXAS**, a Home-Rule Municipal Corporation, on behalf of said municipal corporation.

Notary Public, State of Texas