



**CITY OF PLANO
COUNCIL AGENDA ITEM**


CITY SECRETARY'S USE ONLY				
<input type="checkbox"/> Consent <input type="checkbox"/> Regular <input type="checkbox"/> Statutory				
Council Meeting Date:		6/27/11		
Department:		Public Works		
Department Head:		Gerald P. Cosgrove, P.E.		
Agenda Coordinator (include phone #):		Irene Pegues (7198)		Project No. 5838
CAPTION				
To McMahon Contracting, L.P., increasing the contract by \$30,064 for the 14 th Street – Avenue K to Ridgewood Drive project, Change Order No. 3. Original Bid No. 2010-14-B.				
FINANCIAL SUMMARY				
<input type="checkbox"/> NOT APPLICABLE <input type="checkbox"/> OPERATING EXPENSE <input type="checkbox"/> REVENUE <input checked="" type="checkbox"/> CIP				
FISCAL YEAR: 2010-11	Prior Year (CIP Only)	Current Year	Future Years	TOTALS
Budget	979,969	3,621,000	0	4,600,969
Encumbered/Expended Amount	-979,969	-3,450,233	0	-4,430,202
This Item	0	-30,064	0	-30,064
BALANCE	0	140,703	0	140,703
FUND(S): STREET IMPROVEMENT CIP				
COMMENTS: Funds are included in the 2010-11 Street Improvement CIP. This change order, in the amount of \$30,064 will leave a current year balance of \$140,703 for the 14 th Street – K to Ridgewood project. STRATEGIC PLAN GOAL: Reconstruction of 14 th Street relates to the City's Goal of Financially Strong City with Service Excellence.				
SUMMARY OF ITEM				
This change order in the amount of \$30,064.14 is for the installation of high early strength concrete, placed at the intersection of 14 th Street and Jupiter Road, on three separate weekends. It will eliminate the current plan of extensive lane closures, lasting several weeks. The center of the intersection will be paved at night, which will greatly improve safety, and eliminate traffic congestion for that section of paving. Staff recommends approval of Change Order No. 3. The contract total will be \$5,572,351.72, which includes change orders of 1.70% of the original contract amount of \$5,479,272.10.				
List of Supporting Documents:			Other Departments, Boards, Commissions or Agencies	
Location Map			N/A	
Change Order No. 3				

**14th Street - K Avenue to
Ridgewood Drive
Project No. 5838**



Road

14th



Street

Jupiter

CHANGE ORDER NO. 3

**14TH STREET – AVENUE K TO RIDGEWOOD
PROJECT NO. 5838
PURCHASE ORDER NO. 103769
CIP NOS. 37581, 68161 and 48852
BID NO. 2010-14-B**

A. INTENT OF CHANGE ORDER

The intent of this change order is to modify the provisions of the contract entered into by the **CITY OF PLANO, TEXAS**, and **MCMAHON CONTRACTING, L.P.** for the **14TH STREET – AVENUE K TO RIDGEWOOD PROJECT**, dated December 22, 2009.

B. DESCRIPTION OF CHANGE

The items in this change order are related to a revision to the construction plans that will use high early strength concrete to pave the 14th Street at Jupiter Road intersection. This work will be conducted on three separate weekends. It will eliminate the current plan of extensive lane closures, lasting several weeks. The center of the intersection will be paved at night, which will greatly improve safety, and eliminate traffic congestion for that section of paving.

C. EFFECT OF CHANGE

This change order will have the following effect on the cost of this project:

<i>ITEM NO.</i>	<i>ITEM DESCRIPTION</i>	<i>ORIGINAL QUANTITY</i>	<i>REVISED QUANTITY</i>	<i>UNIT</i>	<i>UNIT PRICE</i>	<i>AMOUNT OF CHANGE</i>
105	Remove existing street paving	68,536	68,090	SY	\$6.12	-\$2,729.52
114	8" Concrete Street Paving	61,252	60,806	SY	\$25.09	-\$11,190.14
117	Lime Subgrade Prep	64,232	63,786	SY	\$1.50	-\$669.00
118	Lime	1,166	1,158	Tons	\$143.00	-\$1,144.00
181G	Remove existing concrete and install 10", 5,000 psi , High early strength concrete on 6" compacted subgrade	0	446	SY	\$85.80	+\$38,266.80
181H	Charge for night work	0	1	LS	\$7,530.00	+\$7,530.00
Total						\$30,064.14

Original Contract Amount	\$	<u>5,479,272.10</u>
Contract Amount (Including Previous Change Orders)	\$	<u>5,542,287.58</u>
Amount, Change Order No. 3	\$	<u>\$30,064.14</u>
Revised Contract Amount	\$	<u><u>5,572,351.72</u></u>
Total Percent Increase Including Previous Change Orders		<u>1.70%</u>

D. EFFECT OF CHANGE ON CONTRACT TIME

The work required under this change order will add **3** day(s) to this project:

Original Contract Time	<u>360 working days</u>
Amount (Including Previous Change Orders)	<u>379 working days</u>
Amount, Change Order No. 3	<u>3 working days</u>
Revised Contract Time	<u>382 working days</u>
Total Percent Increase Including Previous Change Orders	<u>6.11%</u>

E. AGREEMENT

By the signatures below, duly authorized agents of the **CITY OF PLANO, TEXAS**, and **MCMAHON CONTRACTING, L.P.**, do hereby agree to append this Change Order No. 3 to the original contract between themselves, dated December 22, 2009.

F. AUTHORITY TO SIGN

The undersigned officers and/or agents of the parties hereto are the properly authorized officials and have the necessary authority to execute this Agreement on behalf of the parties hereto.

OWNER: CITY OF PLANO

**CONTRACTOR:
MCMAHON CONTRACTING, L.P.,
A TEXAS LIMITED PARTNERSHIP**

**BY: JSM MANAGEMENT COMPANY, LLC,
GENERAL PARTNER OF MCMAHON
CONTRACTING, L.P.**

By: _____
(signature)

Print
Name: **BRUCE D. GLASSCOCK**


Print
Title: **CITY MANAGER**

Date: _____

By:  _____
(signature)

Print
Name: **SHAWN MCMAHON**


Print
Title: **MANAGING PARTNER, OF JSM
MANAGEMENT COMPANY, LLC,
GENERAL PARTNER OF
MCMAHON CONTRACTING, L.P.**

Date:  _____

ACKNOWLEDGMENTS

STATE OF TEXAS §
 §
COUNTY OF DALLAS §

This instrument was acknowledged before me on the 10th day of June, 2011, by **SHAWN MCMAHON, MANAGING PARTNER** of **JSM MANAGEMENT COMPANY, LLC, GENERAL PARTNER** of **MCMAHON CONTRACTING, L.P.**, a **TEXAS** limited partnership, on behalf of said partnership.



Cheryl Espenas
Notary Public, State of Texas

STATE OF TEXAS §
 §
COUNTY OF COLLIN §

This instrument was acknowledged before me on the _____ day of _____, 2011, by **BRUCE D. GLASSCOCK, CITY MANAGER** of the **CITY OF PLANO, TEXAS**, a Home-Rule Municipal Corporation, on behalf of said municipal corporation.

Notary Public, State of Texas