




**CITY OF PLANO  
COUNCIL AGENDA ITEM**

<b>CITY SECRETARY'S USE ONLY</b>				
<input type="checkbox"/> Consent <input type="checkbox"/> Regular <input type="checkbox"/> Statutory				
Council Meeting Date:		08/12/13		
Department:		Public Works		
Department Head		Gerald P. Cosgrove, P.E.		
Agenda Coordinator (include phone #):		Kathleen Schonne (7198)		Project No. 6066
<b>CAPTION</b>				
To approve and authorize Contract Modification No. 3 for the purchase of additional design and survey services for Alley Reconstruction – Plano East Project No. 6066 in the amount of \$9,000.00 from J. Volk Consulting, Inc.				
<b>FINANCIAL SUMMARY</b>				
<input type="checkbox"/> NOT APPLICABLE <input type="checkbox"/> OPERATING EXPENSE <input type="checkbox"/> REVENUE <input checked="" type="checkbox"/> CIP				
FISCAL YEAR: <b>2012-13</b>	<b>Prior Year (CIP Only)</b>	<b>Current Year</b>	<b>Future Years</b>	<b>TOTALS</b>
Budget	21,800	632,000	4,000	<b>657,800</b>
Encumbered/Expended Amount	-21,800	-600,443	0	<b>-622,243</b>
This Item	0	-9,000	0	<b>-9,000</b>
BALANCE	0	22,557	4,000	<b>26,557</b>
<b>FUND(S):    STREET IMPROVEMENT CIP</b>				
<p><b>COMMENTS:</b> Funds are included in the FY 2012-13 Street Improvement CIP. This item, in the amount of \$9,000, will leave a current year balance of \$22,557 for the Alley Reconstruction – Plano East project.</p> <p><b>STRATEGIC PLAN GOAL:</b> Reconstruction of concrete alleys relate to the City's Goal of Financially Strong City with Service Excellence.</p>				
<b>SUMMARY OF ITEM</b>				
<p>Additional design and survey services are required for the removal and replacement of an additional section of existing concrete alleys within the City of Plano. The additional alley will be added to the existing project and will be in accordance with the basic services as defined in the original Exhibit A. The alley is described as follows: An additional alley consisting of the alley north of Armstrong, west of N Avenue to the intersection of the north-south alley west of N Avenue and including an intersection with an alley to the north approximately mid-block. Approximately 620 L.F. of total alley replacement.</p> <p>The original contract amount was \$49,700.00, and Modifications 1 and 2 bring the total to \$61,000.00. The Engineering Department is seeking City Council approval of this third modification because we have exceeded 25% of the original contract amount with J. Volk Consulting, Inc. The revised contract amount is \$70,000.00.</p>				
List of Supporting Documents:			Other Departments, Boards, Commissions or Agencies	
Contract Modification No. 3; Location Map			N/A	

# ALLEY RECONSTRUCTION PLANO EAST PROJECT NO. 6066



**CONTRACT MODIFICATION NO. 3**

**ALLEY RECONSTRUCTION - PLANO EAST  
PROJECT NO. 6066**

**PURCHASE ORDER NO. 191452  
CIP NO. 33-37862**

This shall serve as a Third Modification to the Contract between the City of Plano, Texas (hereinafter "City"), and J. Volk Consulting, Inc. (hereinafter "Consultant"), dated February 11, 2011, for Professional Engineering Services for the referenced project (hereinafter "Project").

**Services:**

This Modification amends the scope of services as originally set forth in the contract as follows:

The design and preparation of construction plans for the removal and replacement of an additional section of existing concrete alleys within the City of Plano. The additional alley will be added to the existing project and will be in accordance with the basic services as defined in the original Exhibit A. The alley is described as follows.

An additional alley in the original Section two consisting of the alley north of Armstrong, west of N Avenue to the intersection of the north-south alley west of N Avenue and including an intersection with an alley to the north approximately mid-block. Approximately 620 L.F. of total alley replacement.

In the event of any conflict or inconsistency between the provisions set forth in this Modification and the Contract, this Modification shall govern and control. For and in consideration of the covenants, duties and obligations herein contained, the parties do mutually agree that except as provided above, all other terms and conditions of the Contract shall remain unchanged and in full force and effect.

**Compensation:**

J. Volk Consulting proposes to provide the design services in accordance with the original scope of work for the above described additional services for the following fees:

Engineering Design:	\$6,500
Design Survey:	\$2,500

Original Contract Amount	\$	<u>49,700.00</u>
Contract Amount (Including Previous Modifications)	\$	<u>61,000.00</u>
Amount, Modification No. 3	\$	<u>9,000.00</u>
Revised Contract Amount	\$	<u><u>70,000.00</u></u>
Total Percent Increase Including Previous Modifications		<u>40.85%</u>

**Authority to Sign:**

The undersigned officers and/or agents of the parties hereto are the properly authorized officials and have the necessary authority to execute this Agreement on behalf of the parties hereto.

**CITY OF PLANO**

*OWNER*

**J. VOLK CONSULTING, INC.**

*CONSULTANT*

By: \_\_\_\_\_

(signature)

By: \_\_\_\_\_

(signature)

Print

Name: Bruce D. Glasscock

Print

Name: Jason P. Volk, P.E.

Print

Title: City Manager

Print

Title: President

Date: \_\_\_\_\_

Date: 7/29/13

Approved as to Form:


\_\_\_\_\_  
Diane C. Wetherbee  
City Attorney

**ACKNOWLEDGMENTS**

**STATE OF TEXAS**

**COUNTY OF COLLIN**

This instrument was acknowledged before me on the 29 day of July, 2013, by **JASON P. VOLK, P.E., PRESIDENT**, of **J. VOLK CONSULTING, INC.**, a Texas corporation, on behalf of said corporation.



  
\_\_\_\_\_  
Notary Public, State of Texas

**STATE OF TEXAS**

**COUNTY OF COLLIN**

This instrument was acknowledged before me on the \_\_\_\_\_ day of \_\_\_\_\_, 2013, by **BRUCE D. GLASSCOCK, CITY MANAGER**, of the **CITY OF PLANO, TEXAS**, a Home-Rule Municipal Corporation, on behalf of said Municipal Corporation.

\_\_\_\_\_  
Notary Public, State of Texas