



**CITY OF PLANO
COUNCIL AGENDA ITEM**

CITY SECRETARY'S USE ONLY				
<input type="checkbox"/> Consent <input type="checkbox"/> Regular <input type="checkbox"/> Statutory				
Council Meeting Date:		09/12/16		
Department:		Engineering		
Department Head:		B. Caleb Thornhill, P.E.		
Agenda Coordinator (include phone #):			Kathleen Schonne x7198	
			Project No. 6210	
CAPTION				
To Red River Construction Company, increasing the contract by \$99,057 for the Stadium Pump Station Project No. 6210, Change Order No. 7. Original Bid No. 2014-166-B.				
FINANCIAL SUMMARY				
<input type="checkbox"/> NOT APPLICABLE <input type="checkbox"/> OPERATING EXPENSE <input type="checkbox"/> REVENUE <input checked="" type="checkbox"/> CIP				
FISCAL YEAR: 2015-16	Prior Year (CIP Only)	Current Year	Future Years	TOTALS
Budget	8,640,234	1,397,817	0	10,038,051
Encumbered/Expended Amount	-8,640,234	-825,901	0	-9,466,135
This Item	0	-99,057	0	-99,057
BALANCE	0	472,859	0	472,859
FUND(S): WATER CIP				
<p>COMMENTS: Funding is available for this item in the 2015-16 Water CIP. This change order for commercial blasting of all valves including work around the generator set, in the amount of \$99,057, will leave a balance of \$472,859 available for future project expenditures on this or other water improvement projects.</p> <p>STRATEGIC PLAN GOAL: Modifying existing contracts to address identified needs for facility operations relates to the City's goal of a Financially Strong City with Service Excellence.</p>				
SUMMARY OF ITEM				
See Recommendation Memorandum.				
List of Supporting Documents: Recommendation Memorandum; Change Order No. 7			Other Departments, Boards, Commissions or Agencies N/A	



Memorandum

TO: Bruce D. Glasscock, City Manager
FROM: B. Caleb Thornhill, P.E., Director of Engineering
DATE: September 12, 2016
SUBJECT: Change Order No. 7 – Stadium Pump Station

The Engineering Department is recommending approval of Change Order No. 7 for the construction contract with Red River Construction Company, for additional construction related items on the Stadium Pump Station Project.

The change order is as follows:

- To remove the defective coatings of all the exposed gate valves, check valves, and pressure relief valves in the pump station. Damage caused by heavy rains last fall.
\$72,950.59
- To remove and replace a portion of the concrete pad around the generator set to address the water ponding issue due to a flat grade of the pad. The change resulted from conditions identified in the field.
\$26,106.56

Total Additional Cost = \$ 99,057.15

CHANGE ORDER NO. 7

**STADIUM PUMP STATION REHABILITATION
PROJECT NO. 6210
PURCHASE ORDER NO. 104776
CIP NO. 68143
BID NO. 2014-166-B**

A. INTENT OF CHANGE ORDER

The intent of this change order is to modify the provisions of the contract entered into by the **CITY OF PLANO, TEXAS**, and **RED RIVER CONSTRUCTION COMPANY** for the **STADIUM PUMP STATION REHABILITATION PROJECT**, dated May 27, 2014.

B. DESCRIPTION OF CHANGE

The change order is to cover the cost for is for commercial blasting all exposed gate valves, check valves, and pressure relief valves in the pump station, as well concrete work around the generator set. Please see the attached quote for explanation of the process.

C. EFFECT OF CHANGE

This change order will have the following effect on the cost of this project:

<i>ITEM NO.</i>	<i>ITEM DESCRIPTION</i>	<i>ORIGINAL QUANTITY</i>	<i>REVISED QUANTITY</i>	<i>UNIT</i>	<i>UNIT PRICE</i>	<i>AMOUNT OF CHANGE</i>
	Commercial Blasting on all Valves	0	1	Lump Sum	\$72,950.59	\$72,950.59
	Remove/Replace Concrete around Generator Set	0	1	Lump Sum	\$26,106.56	\$26,106.56
	TOTAL:					\$99,057.15

Original Contract Amount	\$ <u>10,853,210.00</u>
Contract Amount (Including Previous Change Orders)	\$ <u>9,947,554.55</u>
Amount, Change Order No. 7	\$ <u>99,057.15</u>
Revised Contract Amount	\$ <u><u>10,046,611.70</u></u>
Total Percent Increase Including Previous Change Orders	<u>-7.43%</u>

D. EFFECT OF CHANGE ON CONTRACT TIME

The work required under this change order will add **0** day(s) to this project:

Original Contract Time	Complete by	<u>8/15/2014</u>
Amount (Including Previous Change Orders)	Complete by	<u>8/15/2014</u>
Amount, Change Order No. 7	Complete by	<u>9/30/14</u>
Revised Contract Time	Complete by	<u>9/30/14</u>
Total Percent Increase Including Previous Change Orders		<u>0.00%</u>

E. AGREEMENT

In the event of any conflict or inconsistency between the provisions set forth in this Change Order No. 7 and the contract, this Change Order No. 7 shall govern and control. For and in consideration of the covenants, duties and obligations herein contained, the parties do mutually agree that except as provided above, all other terms and conditions of the Contract shall remain unchanged and in full force and effect.

By the signatures below, duly authorized agents of the **CITY OF PLANO, TEXAS**, and **RED RIVER CONSTRUCTION COMPANY**, do hereby agree to append this Change Order No. 7 to the original contract between themselves, dated May 27, 2014.

F. AUTHORITY TO SIGN

The undersigned officers and/or agents of the parties hereto are the properly authorized officials and have the necessary authority to execute this Agreement on behalf of the parties hereto.

OWNER: CITY OF PLANO

**CONTRACTOR: RED RIVER
CONSTRUCTION COMPANY**

By: _____
(signature)

By: _____
(signature)

Print
Name: Bruce D. Glasscock

Print
Name: Dean Porter

Print
Title City Manager

Print
Title: President

Date: _____

Date: _____

Approved as to Form:

Paige Mims, City Attorney

ACKNOWLEDGMENTS

STATE OF TEXAS §
§
COUNTY OF COLLIN §

This instrument was acknowledged before me on the _____ day of _____, 2016, by **DEAN PORTER, PRESIDENT** of **RED RIVER CONSTRUCTION COMPANY**, a **TEXAS** corporation, on behalf of said corporation.

Notary Public, State of Texas

STATE OF TEXAS §
§
COUNTY OF COLLIN §

This instrument was acknowledged before me on the _____ day of _____, 2016, by **BRUCE D. GLASSCOCK, CITY MANAGER**, of the **CITY OF PLANO, TEXAS**, a Home-Rule Municipal Corporation, on behalf of said home –rule municipal corporation.

Notary Public, State of Texas