



**CITY OF PLANO
COUNCIL AGENDA ITEM**

CITY SECRETARY'S USE ONLY				
<input type="checkbox"/> Consent <input type="checkbox"/> Regular <input type="checkbox"/> Statutory				
Council Meeting Date:		10/13/14		
Department:		Engineering		
Department Head:		Jack Carr, P.E.		
Agenda Coordinator (include phone #):			Kathleen Schonne (7198)	
			Project No. 6210	
CAPTION				
To Red River Construction Company, increasing the contract amount by \$91,430 amount with Change Order No. 2 for Stadium Pump Station Rehabilitation Project No. 6210. Original Bid No. 2014-166-B.				
FINANCIAL SUMMARY				
<input type="checkbox"/> NOT APPLICABLE <input type="checkbox"/> OPERATING EXPENSE <input type="checkbox"/> REVENUE <input checked="" type="checkbox"/> CIP				
FISCAL YEAR: 2014-15	Prior Year (CIP Only)	Current Year	Future Years	TOTALS
Budget	423,856	9,604,144	0	10,028,000
Encumbered/Expended Amount	-423,856	-9,446,190	0	-9,870,046
This Item	0	-91,430	0	-91,430
BALANCE	0	66,524	0	66,524
FUND(S): WATER CIP				
<p>COMMENTS: Funding is included in the 2014-15 Water CIP. This item, in the amount of \$91,430, will leave a current year balance of \$66,524 available for further expenditures on the Stadium Pump Station project.</p> <p>STRATEGIC PLAN GOAL: Revising contracts to address pertinent needs of a project relates to the City's goal of Financially Strong City with Service Excellence.</p>				
SUMMARY OF ITEM				
<p>This change order, in the amount of \$91,430.23, is for the additional power and control conduits for future use at the NTMWD meter vault and upsizing the Motor Control Centers and Transfer Switch required for the Stadium Pump Station Rehabilitation.</p> <p>Staff recommends approval of Change Order No. 2. The expenditure total will be \$9,832,790.23, an amount of 9.4% below the original expenditure amount of \$10,853,210.00.</p>				
https://maps.google.com/maps?q=6601+Alma+Drive+plano+tx&hnear=6601+Alma+Dr,+Plano,+Texas+75023&t=h&z=16				
List of Supporting Documents:			Other Departments, Boards, Commissions or Agencies	
Location Map; Change Order No. 2			N/A	

CHANGE ORDER NO. 2

**STADIUM PUMP STATION REHABILITATION
PROJECT NO. 6210
PURCHASE ORDER NO. 104776
CIP NO. 68143
BID NO. 2014-166-B**

A. INTENT OF CHANGE ORDER

The intent of this change order is to modify the provisions of the contract entered into by the **CITY OF PLANO, TEXAS**, and **RED RIVER CONSTRUCTION COMPANY** for the **STADIUM PUMP STATION REHABILITATION PROJECT**, dated May 27, 2014.

B. DESCRIPTION OF CHANGE

The change order is for adding additional power and control conduits for future use at the NTMWD meter vault and upsizing the Motor Control Centers and Transfer Switch required for the Stadium Pump Station Rehabilitation.

C. EFFECT OF CHANGE

This change order will have the following effect on the cost of this project:

<i>ITEM NO.</i>	<i>ITEM DESCRIPTION</i>	<i>ORIGINAL QUANTITY</i>	<i>REVISED QUANTITY</i>	<i>UNIT</i>	<i>UNIT PRICE</i>	<i>AMOUNT OF CHANGE</i>
1A	Power and Control Conduits for future NTMWD Meter Vault	0	1	Lump Sum	\$26,169.28	\$26,169.28
2A	Motor Control Centers & Transfer Switch Upsize	0	1	Lump Sum	\$65,260.95	\$65,260.95
TOTAL:						\$91,430.23

Original Contract Amount	\$ 10,853,210.00
Contract Amount (Including Previous Change Orders)	\$ 9,741,360.00
Amount, Change Order No. 2	\$ 91,430.23
Revised Contract Amount	\$ 9,832,790.23
Total Percent Increase Including Previous Change Orders	-9.40%

D. EFFECT OF CHANGE ON CONTRACT TIME

The work required under this change order will add 0 day(s) to this project:

Original Contract Time	<u>Complete by</u>	<u>8/15/2014</u>
Amount (Including Previous Change Orders)	<u>Complete by</u>	<u>8/15/2014</u>
Amount, Change Order No. 2	<u>Complete by</u>	<u>8/15/2014</u>
Revised Contract Time	No Change	
	<u>Complete by</u>	<u>8/15/2014</u>
Total Percent Increase Including Previous Change Orders		<u>0.00%</u>

E. AGREEMENT

In the event of any conflict or inconsistency between the provisions set forth in this Change Order No. 2 and the contract, this Change Order No. 2 shall govern and control. For and in consideration of the covenants, duties and obligations herein contained, the parties do mutually agree that except as provided above, all other terms and conditions of the Contract shall remain unchanged and in full force and effect.

By the signatures below, duly authorized agents of the **CITY OF PLANO, TEXAS**, and **RED RIVER CONSTRUCTION COMPANY**, do hereby agree to append this Change Order No. 2 to the original contract between themselves, dated May 27, 2014.

F. AUTHORITY TO SIGN

The undersigned officers and/or agents of the parties hereto are the properly authorized officials and have the necessary authority to execute this Agreement on behalf of the parties hereto.

OWNER: CITY OF PLANO

**CONTRACTOR: RED RIVER
CONSTRUCTION COMPANY**

By: _____
(signature)

By:  _____
(signature)

Print
Name: Bruce D. Glasscock

Print
Name: Dean Porter

Print
Title: City Manager

Print
Title: President

Date: _____

Date: September 24, 2014


APPROVED AS TO FORM:

By: _____
Paige Mims, City Attorney

ACKNOWLEDGMENTS

STATE OF TEXAS §
 §
COUNTY OF COLLIN §

This instrument was acknowledged before me on the 25th day of September, 2014, by **DEAN PORTER, PRESIDENT** of **RED RIVER CONSTRUCTION COMPANY**, a **TEXAS** corporation, on behalf of said corporation.





Notary Public, State of Texas

STATE OF TEXAS §
 §
COUNTY OF COLLIN §

This instrument was acknowledged before me on the _____ day of _____, 2014, by **BRUCE D. GLASSCOCK, CITY MANAGER** of the **CITY OF PLANO, TEXAS**, a Home-Rule Municipal Corporation, on behalf of said municipal corporation.

Notary Public, State of Texas