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CITY OF PLANO  

COUNCIL AGENDA ITEM 

CITY SECRETARY’S USE ONLY  

  Consent  Regular  Statutory  

Council Meeting Date: 01/11/16 

Department: Engineering 

Department Head B. Caleb Thornhill, PE 

 

Agenda Coordinator (include phone #): Kathleen Schonne (7198)   Project No. 5987.1 

CAPTION 

To approve and authorize Contract Modification No. 1 for the purchase of additional professional services for 
Independence Parkway Corridor - 15th Street to Parker Road project in the amount of $16,810, from Terracon 
Consultants, Inc., and authorize the City Manager or his designee to execute all related documents.  

FINANCIAL SUMMARY 

 NOT APPLICABLE  OPERATING EXPENSE  REVENUE   CIP 

 
FISCAL YEAR: 

 
2015-16 

Prior Year 
(CIP Only) 

Current 
Year 

Future 
Years 

 
TOTALS 

Budget 2,062,697 453,771 0 2,516,468 

Encumbered/Expended Amount -2,062,697 -426,398 0 -2,489,095 

This Item 0 -16,810 0 -16,810 

BALANCE 0 10,563 0 10,563 

FUND(S): STREET IMPROVEMENT CIP 

COMMENTS: Funds are available in the 2015-16 Street Improvement CIP.  This item, in the amount of $16,810 will 
be expended in the current fiscal year and leave a projected final balance of $10,563 for further work on the 
Independence Corridor Improvements project or other street improvement projects. 

STRATEGIC PLAN GOAL:  Constructing improvements at intersections to improve traffic flow and safety relates 
to the City’s goals of Strong Local Economy and Financially Strong City with Service Excellence. 

SUMMARY OF ITEM 

Additional testing services are required to complete the construction material testing work on Independence 
Parkway Corridor -15th Street to Parker Road project.   
 
The original contract amount was $47,932.50. The Engineering Department is seeking City Council approval of 
this first modification because the amount of the modification increases the total contract value to more than  
$50,000.00.  The revised contract amount is $64,741.88. 

List of Supporting Documents: Other Departments, Boards, Commissions or Agencies 

Contract Modification N/A 
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CONTRACT MODIFICATION NO. 1 

INDEPENDENCE PARKWAY CORRIDOR 

15TH STREET TO PARKER ROAD  

PROJECT NUMBER 5987.1 

PURCHASE ORDER NO.105194 

CIP NO. 37749 

This shall serve as a First Modification to the Contract between the City of Plano, Texas 
(hereinafter “City”), and TERRACON CONSULTANTS, INC. (hereinafter “Consultant”), 
dated March 19, 2015, for Construction Material Testing Engineering Services for the 
referenced project (hereinafter “Project”). 

Services: 

This Modification amends the scope of services as originally set forth in the contract as 
follows: 

The Engineer will perform additional material testing services in connection with 

INDEPENDENCE PARKWAY CORRIDOR 15TH STREET TO PARKER ROAD project. 
The additional services are required to cover the full scope of construction work.   

Compensation: 

For additional services provided pursuant to this Modification, City shall pay Engineer 
an amount not to exceed $16,809.38.  Such payment shall be made in accordance with 
the payment terms specified in the Contract. 

In the event of any conflict or inconsistency between the provisions set forth in this 
Modification and the Contract, this Modification shall govern and control.  For and in 
consideration of the covenants, duties and obligations herein contained, the parties do 
mutually agree that except as provided above, all other terms and conditions of the 
Contract shall remain unchanged and in full force and effect. 
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Original Contract Amount $ 47,932.50

Contract Amount (Including Previous Modifications) $ 47,932.50

Amount, Modification No. 1 $ 16,809.38

Revised Contract Amount $ 64,741.88

Total Percent Increase Including Previous Modifications 35.07%

Authority to Sign: 

The undersigned officers and/or agents of the parties hereto are the properly authorized 
officials and have the necessary authority to execute this Agreement on behalf of the 
parties hereto. 

CITY OF PLANO TERRACON CONSULTANTS, INC. 
A Delaware Corporation licensed to do 
business in the State of Texas 

OWNER CONSULTANT 

By: By: 
(signature) (signature) 

Print 
Name:  Bruce D. Glasscock 

Print 
Name:    Jack Spriggs 

Print 
Title:     City Manager 

Print 
Title:       Sr. Vice President 

Date: Date: 

APPROVED AS TO FORM: 

By: ____________________________ 
Paige Mims, City Attorney 
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ACKNOWLEDGMENTS 
 
 
 

STATE OF TEXAS 

 

COUNTY OF _________ 
 
 
 This instrument was acknowledged before me on the ________ day of 

_________________, 20__, by JACK L. SPRIGGS, SENIOR VICE PRESIDENT of 

TERRACON CONSULTANTS, INC., a DELAWARE Corporation licensed to do 

business in the State of Texas, on behalf of said corporation. 

 
 
       ________________________________ 
       Notary Public, State of Texas 
 
 
 

STATE OF TEXAS 

 

COUNTY OF COLLIN 
 
 
 This instrument was acknowledged before me on the ________ day of 

_________________, 20___, by BRUCE D. GLASSCOCK, CITY MANAGER of the 

CITY OF PLANO, TEXAS, a Home-Rule Municipal Corporation, on behalf of said 

municipal corporation. 

 
 
       ________________________________ 
       Notary Public, State of Texas 
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