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CITY OF PLANO  

COUNCIL AGENDA ITEM 

CITY SECRETARY’S USE ONLY  

  Consent  Regular  Statutory  

Council Meeting Date: 06/14/10 

Department: Public Works & Engineering 

Department Head Alan L. Upchurch 

 

Agenda Coordinator (include phone #): Irene Pegues (7198)    Project No.5929 

CAPTION 

To approve and authorize Contract Modification No. 2 for the purchase of Professional Engineering Services for 
Screening Wall-Parker & Independence in the amount of $17,650 from Mandy Vassigh Engineering, Inc.  

FINANCIAL SUMMARY 

 NOT APPLICABLE  OPERATING EXPENSE  REVENUE    CIP 

 
FISCAL YEAR: 

 

2009-10 

Prior Year 

(CIP Only) 

Current 

Year 

Future 

Years 

 

TOTALS 

Budget 0 674,000 0 674,000 

Encumbered/Expended Amount 0 -70,386 0 -70,386 

This Item 0 -17,650 0 -17,650 

BALANCE 0 585,964 0 585,964 

FUND(S): STREET IMPROVEMENT 

COMMENTS: Funds are included in the 2009-10 Street Improvement CIP.  This modification (increases the 
contract to exceed 25% of the original contract), in the amount of 17,650, will leave a current year balance of 
$585,964 for the Screening Wall – Parker & Independence project. 

STRATEGIC PLAN GOAL:  Screening wall design relates to the City’s Goal of Great Neighborhoods – 1
st
 

Choice to Live. 

SUMMARY OF ITEM 

Additional design services are required for increasing the scope of work by adding two more locations for 
removal and replacement of existing Screening Walls and additional boring at Parker Road location. 

The original contract amount was $64,850.00.  The Public Works & Engineering Department is seeking City 
Council approval of this second modification because we have exceeded 25% of the original contract amount 
with Mandy Vassigh Engineering, Inc.  The revised contract amount is $87,500.00. 

List of Supporting Documents:  Other Departments, Boards, Commissions or Agencies 

Contract Modification 2; Location Map N/A 
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CONTRACT MODIFICATION 

 

SCREENING WALL -PARKER AND INDEPENDENCE  

PROJECT NO. 5929 

 

PURCHASE ORDER NO.103771 

CIP NO. 33-37852 
 
 
This shall serve as a Second Modification to the Contract between the City of Plano, 
Texas (hereinafter “City”), and Mandy Vassigh Engineering, Inc. (hereinafter 
“Consultant”), dated December 17, 2009, for Professional Engineering Services for the 
referenced project (hereinafter “Project”). 
 
Services: 
 
This Modification amends the scope of services as originally set forth in the contract as 
follows: 
 
This Modification to the Engineering services is to increase the scope of work by: 

1. Adding two (2) more borings at Parker Road location. 
2. Adding two (2) more locations to remove and replace the existing Screening 

Walls.  These locations with the scope are as follows: 
a. Replacement of 60 feet of screening wall at the SW corner of the intersection of 

Old Sheppard Place and Ohio Drive. 
 b. Replacement of 40 feet of screening wall NW of the intersection of Ventura Drive 

and Waycross Drive.  
 
Compensation: 

 
For additional services provided pursuant to this Modification, City shall pay Consultant 
an amount not to exceed $ 17,650.00. Such payment shall be made in accordance with 
the payment terms specified in the Contract. 
 
In the event of any conflict or inconsistency between the provisions set forth in this 
Modification and the Contract, this Modification shall govern and control.  For and in 
consideration of the covenants, duties and obligations herein contained, the parties do 
mutually agree that except as provided above, all other terms and conditions of the 
Contract shall remain unchanged and in full force and effect. 
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Original Contract Amount $ 64,850.00

Contract Amount (Including Previous Modifications) $ 69,850.00
 

Amount, Modification No. 2 $ 17,650.00

Revised Contract Amount $ 87,500.00

Total Percent Increase Including Previous Modifications 34.93%  
 
 
 
 

CITY OF PLANO  MANDY VASSIGH ENGINEERING, INC. 

OWNER  CONSULTANT 
   
   
By:  By: 
  (signature)    (signature) 

   
Print 
Name:    Thomas H. Muehlenbeck 

 Print 
Name:    Mandy Vassigh  

   
Print 
Title:       City Manager  

 Print 
Title:       President 

   
Date:  Date: 

 
 
 
APPROVED AS TO FORM:       
 
 
 
By: ____________________________ 
 Diane C. Wetherbee, City Attorney 
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ACKNOWLEDGMENTS 
 
 
 
STATE OF TEXAS  § 

    § 

COUNTY OF DALLAS § 
 
 This instrument was acknowledged before me on the ________ day of 

_________________, 2010, by MANDY VASSIGH, PRESIDENT, of MANDY VASSIGH 

ENGINEERING INC., a Texas corporation, on behalf of said corporation. 

 
 
       ________________________________ 
       Notary Public, State of Texas 
 
 
 
STATE OF TEXAS  § 

    § 

COUNTY OF COLLIN § 
 
 
 This instrument was acknowledged before me on the ________ day of 

_________________, 2010, by THOMAS H. MUEHLENBECK, CITY MANAGER, of 

the CITY OF PLANO, TEXAS, a Home-Rule Municipal Corporation, on behalf of said 

municipal corporation. 

 
 
       ________________________________ 
       Notary Public, State of Texas 
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