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CITY OF PLANO  
COUNCIL AGENDA ITEM 

CITY SECRETARY’S USE ONLY  
  Consent  Regular  Statutory

 

Council Meeting Date: 2/13/2012 

Department: Purchasing 

Department Head Diane Palmer-Boeck 

 

Agenda Coordinator (include phone #): Connie Robertson x 7134 

CAPTION 

To approve and authorize Contract Modification No. 5  to increase the contract cap in the amount $2,414,290 
for the purchase of water meters and installation services from HD Supply Waterworks Ltd to be utilized by 
Public Works, Customer & Utility Services, and Warehouse, and authorizing the City Manager to execute all 
necessary documents (2007-223-B). 

FINANCIAL SUMMARY 

 NOT APPLICABLE  OPERATING EXPENSE  REVENUE   CIP 

 
FISCAL YEAR: 

 
2011-12 
through 2015-
16 (9 months) 

Prior Year 
(CIP Only) 

Current 
Year 

Future 
Years 

 
TOTALS 

Budget 0 0 0 0

Encumbered/Expended Amount 0 0 0 0

This Item 0 2,414,290 0 2,414,290

BALANCE    0 2,414,290    0 2,414,290

FUND(S): WATER & SEWER FUND, WAREHOUSE FUND 

COMMENTS: This contract modification, in the amount of $2,414,290, approves additional parts and installation 
services over the life of the contract.  Including this item, modifications to the original contract total $4,489,290, 
and the total HD Supply contract for the Fixed Network Project is now $23,211,766. Expenditures will be made 
from the various cost centers (Warehouse, Customer & Utility Billing Field Services, and Meters) within the 
annually approved budget appropriations for the remainder of the contract period.  

STRATEGIC PLAN GOAL: Improvements to the automated meter reading system and contract modifications 
are related to the City's goal of  Financially Strong City with Service Excellence. 

SUMMARY OF ITEM 

Staff recommends an increase in the contract cap in the amount of $2,414,290 to HD Supply Waterworks Ltd, 
to correct an administrative error in the initial award for funding for new construction and replacement meters, 
and for additional contracted labor expenses for the installation of meters.  (2007-223-B)   

 

 

List of Supporting Documents: Other Departments, Boards, Commissions or Agencies 

Department Memo       

      



 

 
 

 

 

Date:  January 31, 2012 
 
To:  Glenna Hayes, Contract Specialist 
 
From:  Gentry Strickland, Utility Operations Superintendent 
 
Subject: Contract Modification #5:  2007-223-B FNP (Water Meters) 
 
 

 
This memo is to request an increase in the total project CAP for the above referenced contract from $20,797,476 to 
$23,211,766, an increase of $2,414,290 (11.6%). 
 
The increase is necessary to: 
 
          ●Cover the contracted labor cost of installing meters originally slated to be installed by  
            City of Plano Utility Operations Department personnel. 
           

                        ●Correct an administrative error in the initial award, indicating funding for both new                                                                                          
            construction and replacement meters.  These meters were included in the original bid  
            specification and were referenced in the original award recommendation memo.  The     .                                                          
            annual cost of these meters is estimated at $300,000 and will be purchased by both the  
            City’s Warehouse and Public Works Department.  
 
Note:  At no point during the life of the contract have the Departments exceeded the amount awarded by Council.  

Total awarded to date by Council:  $20,797,476.  Total spent to date by all Departments:  $14,611,766. 
 
The contract modification is detailed below: 
 
TOTAL COUNCIL APPROVED – 2007-223-B         20,797,476 
Total Spent to Date by all Depts.                             -14,611,766 
Total Remaining Funds                                               6,185,710 
 
Requested Modification to Complete Project and Fund Future Meters 

Customer and Utility Services 
  Project Completion                                                  -8,000,000 
Public Works 
  FY 2011-12                                                                 -200,000 
  FY 2012-13                                                                 -200,000 
Warehouse 
  FY 2011-12                                                                 -100,000 
  FY 2012-13                                                                 -100,000 
Total Contract Modification #5 Request                -2,414,290 
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