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Council Meeting Date: 02/08/2010 
Department: Public Works Administration / David Falls 

Department Head Alan Upchurch 
 

Agenda Coordinator (include phone #): Margie Stephens (X4104) 

CAPTION 

To Hencie International, Inc., increasing the contract by $44,937.50 for the 2008 - 2009 Arterial Concrete 
Pavement  Rehabilitation Project, Los Rios Blvd and Jupiter Rd, Project No. 5979, Change Order No. 1, 
Bid No. 2009-117-B. 

FINANCIAL SUMMARY 

 NOT APPLICABLE  OPERATING EXPENSE  REVENUE   CIP 
 
FISCAL YEAR: 

 
2009-10 

Prior Year 
(CIP Only) 

Current 
Year 

Future 
Years 

 
TOTALS 

Budget 2,129,912 4,484,088 2,300,000 8,914,000 
Encumbered/Expended Amount -2,129,912 -1,738,204 0 -3,868,116 
This Item 0 -44,938 0 -44,938 
BALANCE    0 2,700,946 2,300,000 5,000,946 
FUND(S): CAPITAL RESERVE 

COMMENTS: Funds are included in the Capital Reserve Fund.  This change order, in the amount of $44,938, will 
leave a current year balance of $2,700,946 for the Arterial Concrete Repair project. 
STRATEGIC PLAN GOAL: Street pavement repairs relate to the City's Goal of Financially Strong City with 
Service Excellence. 

SUMMARY OF ITEM 

This change order is for additional concrete street pavement repairs on Jupiter Rd.  As the contract progressed, 
additional arterial pavement was found that needed repair on Jupiter Rd between Park Blvd and Summit Dr. 
 
Staff recommends approval of Change Order No. 1. The total Contract will be $313,187.50, which is a 16.75% 
increase of the original contract amount of $268,250.00. 
 
 

List of Supporting Documents: Other Departments, Boards, Commissions or Agencies 
Change Order No. 1       
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