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CITY OF PLANO  

COUNCIL AGENDA ITEM 

CITY SECRETARY’S USE ONLY

  Consent  Regular  Statutory

Council Meeting Date: 5/23/16 

Department: Public Works/David Falls 

Department Head Gerald P. Cosgrove

Agenda Coordinator (include phone #): Shawn Breen (972-769-4193) 

CAPTION

To Lone Star Civil Construction, Inc., increasing the contract by $414,190, for Public Works Department’s
Residential Concrete Pavement Rehab, Zone M5, Project No. 6424, Change Order No. 3, Bid No. 2014-221-B; 
and authorizing the City Manager or his authorized designee to execute all necessary documents. 

FINANCIAL SUMMARY

 NOT APPLICABLE  OPERATING EXPENSE  REVENUE   CIP 

FISCAL YEAR: 2015-16 
Prior Year 
(CIP Only) 

Current 
Year 

Future 
Years TOTALS 

Budget 4,274,453 15,249,547 9,000,000 28,524,000 

Encumbered/Expended Amount -4,274,453 -7,332,551 0 -11,607,004 

This Item 0 -414,190 0 -414,190 

BALANCE    0 7,502,806 9,000,000 16,502,806 

FUND(S): CAPITAL RESERVE FUND 

COMMENTS: Funding for this item is included in the 2015-16 Capital Reserve CIP.  This change order for the 
reconstruction of a portion of Lookout Trail, in the amount of $414,190, will leave a current year balance of 
$7,502,806 available for residential street and alley replacement and sidewalk repair projects. 

STRATEGIC PLAN GOAL: Modifying existing contracts to replace existing infrastructure that has failed relates 
to the City's goal of a Financially Strong City with Service Excellence. 

SUMMARY OF ITEM
The change order is for the total reconstruction of 300 linear feet of Lookout Trail, including two feet of undercut 
subgrade and the re-compaction of new sub-grade material. The street was repaired approximately six years 
ago through traditional methods and failed due to moisture in the sub-grade.  The change order also includes 
additional existing sidewalk repairs identified during construction.  The sidewalk quantity increase is due to 
movement of soils since the inventory was completed in March of 2014.  

Public Works recommends approval of Change Order No. 3, in the amount of $414,189.52, to Lone Star 
Civil Construction, Inc.  The total Contract will be $3,283,946.20, which including previous change orders, is a 
19.66% increase of the original contract amount of $2,744,444.00.

List of Supporting Documents: Other Departments, Boards, Commissions or Agencies 

Location Map; Change Order No. 3 
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