
           
 
 

 

 

 Memorandum

TO:  Bruce Glasscock, City Manager 
 
FROM:  Jack Carr, P.E., Director of Engineering 
 
THRU:  Frank Turner, Deputy City Manager 
 
DATE:  April 22, 2014 
 
SUBJECT: Community Investment Program - Apri l  2014 Report   
 

 
• The following is the CIP Status Report, dated April 17, 2014, showing the 

status of larger projects currently underway. 

• Additional information regarding selected projects will be provided during the 
Preliminary Open Meeting. 

 



 COMMUNITY INVESTMENT PROGRAM STATUS REPORT 

AND OTHER ACTIVITIES 

April 17, 2014 

 
Engineering 

 
Funding 
Category 

Project Description 
Name: 
To: 
From: 

Construction Start  
(Est.) 

Complete  (Est.) 

Total     Project   
Budget (thousands) 

Comments 

 
CIP       37853 14th STREET- E Avenue to F Avenue  

12/13 
5/14 

362 All the work is complete and final walk is 
scheduled for April 10.  

CIP  
31298 
Collin 
RTR 

15th STREET – G Avenue to US 75 
8/14 
2/16 

536 
1,200 
2,160 

Easement acquisitions are 60% complete.  
Final construction plans are being prepared 
for bidding.  Atmos has completed the gas 
line relocations. 

CIP 
70114 

ARBOR HILLS NATURE PRESERVE & 
PARKER ROAD EROSION CONTROL 

8/14 
1/15 

 
500 

Revisions to Plans and Specifications have 
been received on Jan. 23-2014 and were 
discussed on Feb. 10. Field meeting with 
utility companies was held on 2/20. The 
plans will be finalized after clarification on 
underground utilities 

CIP 
71133 

BNSF RAILROAD/KINGS RIDGE 
ADDITION DRAINAGE 

9/14 
 

4/15 
400 

Final design was received on 1/6/14 and 
discussed on Feb.18.Consultant has to 
perform some more calculations before 
finalizing the plans.  

CIP      
37775         
68456 

DALLAS ESTATES NORTH 3 
7/13 
5/14 

1,328 
All work on paving, water line and sewer 
manholes installation is complete for the 
project.  Work on landscape is in progress. 

CIP 
70101 

EROSION CONTROL AT VALLEY CREEK & 
STONE CREEK 

1/15 
10/15 

1,300 

Preliminary design for both sites was 
received on Jan. 10th and was discussed in a 
meeting held Feb. 25th.  Consultant is 
reviewing the design based on points raised 
during that meeting.  

CIP 
37749 
Collin 
RTR 

INDEPENDENCE PARKWAY 
CORRIDOR IMPROVEMENTS 

 
6/14 
3/15 

 

403 
1,417 

ONCOR has completed its work. Verizon 
and Time Warner and Plano ISD have not 
completed their work on remaining 2 
intersections. Met with the consultant on 
March 20th and reviewed the plans for 
updates. Final set has been received on 
Feb. 21st and were reviewed on March 27. 
Consultant is working on modifications.  

CIP 
31459 

INTERSECTION IMPROVEMENTS – Park 
at DNT & Parker at DNT, Alma and 
Spring Creek 

10/14 
3/15 

395 
 

Preliminary Design submittal was received 
on December 16 and reviewed on 1/27/14. 
The pre-final plan set was received on 3/17 
and is under review. Consultant prepared 
easement documents and they have been 
submitted to legal. 

CIP 
31410 
Collin 
TxDOT    

INTERSECTION IMPROVEMENTS  - 
Preston and Plano Parkway  

10/15 
10/16 

71 
429 

1,800 
Design options are being evaluated. 



CIP       
37811 
Collin 
RTR 

LEGACY DRIVE CORRIDOR 
IMPROVEMENTS 

4/15 
1/16 

1,029 
2,191 
1,163 

Preliminary plans have been submitted for 
City review.   

CIP      31161     
Collin 

MAPLESHADE – Bush Turnpike to 
Silverglen 

8/13 
2/14 

 
623 
623 

 

The project is 100% complete and open to 
traffic.  Approx. 150 feet of water line will 
be re-laid at the George Bush service road. 

Collin 
RTR 

PARK BOULEVARD CORRIDOR 
IMPROVEMENTS 

 
9/14 
6/15 

 

1,450 
1,878 

Plans have been submitted for 90% review. 
Negotiations are underway for necessary 
easements.   

Collin 
RTR 

PARKER ROAD CORRIDOR 
IMPROVEMENTS 

12/14 
7/15 

947 
1,388 

95% design is under review. Six easements 
need to be acquired. 
 

Collin 
RTR 

PRESTON ROAD CORRIDOR 
IMPROVEMENTS 

10/13 
12/14 

2,594 
2,777 

Contractor is working at the Headquarters, 
Hedgcoxe and Tennyson intersections. 

CIP  
31272 
Collin 
 

PRESTON ROAD AT PGBT 
INTERSECTION IMPROVEMENTS N/A 2,410 

690 

 
The design is 30% complete.  Meeting with 
KCS, RR and TXDot. 
 

CIP 
31155 ROBIN ROAD AND LINDA LANE 9/14 

9/15 1,500 

Design underway. Preliminary drainage 
study has been reviewed and returned to 
the consultant for additional information. A 
resubmittal has now been received and is in 
review. 

CIP 
48899 

ROWLETT CREEK SANITARY SEWER 
ASSESSMENT 

 
12/12 
4/14 

1,132 

Sanitary Sewer Assessment of basins 1, 2, 3, 
4, 5, 11, 13 and 14 within the Rowlett Creek 
service area which will include various 
inspections and testing. Cleaning and CCTV 
inspections will be completed in April. All 
field testing and inspection will be 
completed by mid-April. Data analysis and 
final report preparation will be ongoing in 
April and nearing completion. 

CIP 
31156 

ROYAL OAKS DRIVE – Jupiter to 
Peachtree 

9/14 
9/15 2,000 

Design is underway. Preliminary drainage 
study has been reviewed and returned to 
the consultant for additional information.  

CIP 
31173 

SPLIT TRAIL  - Spring Creek Parkway to K 
Avenue 

11/14 
11/15 2,380 

Revised preliminary construction plans are 
currently in review by City staff.  Final creek 
study has been completed. 

CIP 
31438 
Collin 
TxDOT    

SPRING CREEK PARKWAY AT COIT 
ROAD INTERSECTION IMPROVEMENTS 
(TxDOT) 

7/16 
7/17 

419 
400 

1,600 

The schematic has been submitted to 
TxDOT for review. TxDOT comments are 
under consideration for a response. 

Collin 
RTR 

SPRING CREEK PARKWAY CORRIDOR 
IMPROVEMENTS 

2/13 
9/14 

600 
2,848 

Traffic has been moved to the new lanes on 
Spring Creek Parkway for the Custer Road 
portion which is expected to be complete 
mid-June. The Independence portion 
should be complete in September. The 
Custer intersection is being paved. 

CIP 
31194 
Collin 
TxDOT     

WINDHAVEN – Spring Creek Parkway to 
West  City Limits  

12/14 
10/15 

133 
1,600 
2,400 

The plans are approved by TxDot. On 3-18-
14 City Council directed staff to proceed 
with the project as planned. The bid 
opening is scheduled for September 2014.  



 
Facilities  

 

CIP 
10105 FIRE STATIONS 2,6,7, Police 802 9/14 

7/15 
6,500 

(4,200 CD est) 100% CDs under review. 

CIP 
23403 

OAK POINT RECREATION CENTER 
EXPANSION AND RENOVATION 

11/14 
1/16 6,600 

Design proceeding on  fitness expansion, 
locker room reconfigurations, minor facelift 
and pool/outdoor sprayground repairs & 
upgrades 

CIP         
22340 

OAK POINT NATURE CENTER/PARD 
OFFICES 

8/14 
3/15 6,000 100% Design Documents in review. 

Preparing CMAR parallel process. 

CIP          
53382 PLANO CENTRE ENHANCEMENTS 8/14 

1/15 2,500 95% construction document review 
scheduled for May 6. 

CIP 
93110 POLICE EVIDENCE STORAGE EXPANSION 7/14 

3/15 3,500 Evaluating Best and Final Offers 

CIP      
54485 POLICE GUN RANGE MODIFICATIONS 7/14 

12/14 1,200 Bidding May 2014 

CIP  
11110 TECHNOLOGY SERVICES DATA CENTER 

3/14 (Ph. II)  
11/14 (Ph. II) 
7/13 (Ph. I) 

 
8,000 

(2,959 Phase II) 
(4,797 Phase 1) 

 

Phase II under construction 

CIP 
23426 CARPENTER PARK POOL ADDITION 2015 6,000 Sending award recommendation for design 

to Council  

CIP 
10201 

FIRE ADMINISTRATION/FIRE STATION 
ONE RENOVATIONS 2015 3,500 Consultant selected, negotiating design fees 

 
Parks 

 

GAA 15th STREET AT U.S. 75 ENTRYWAY 
IMPROVEMENTS TBD TBD 

David Baldwin and Associates has been 
hired to prepare preliminary plans for a 
Downtown Plano entry feature at 15th 
Street and U.S. 75.   Work may include 
improvements in the 15th Street median 
and art features under the U.S. 75 overpass.     
Governors Achievement Award funding is 
available for this project. 

CIP 22401 BLUEBONNET TRAIL SIGNALIZED 
CROSSING AT PRESTON ROAD 

TBD 
 TBD 

The project includes a signalized 
intersection at Preston Road and 
Commonsgate Drive that will facilitate a 
bicycle crossing associated with Bluebonnet 
Trail.    The trail is eventually planned to 
continue west past Preston Road to 
connect with Legacy Trail on White Rock 
Creek. The project requires TXDoT 
approval. TXDoT has requested additional 
information and an engineer has been hired 
to prepare the information.   



CIP       
22333 

CHISHOLM TRAIL IMPROVEMENTS - Big 
Lake Area 

 
 

3/14 
11/14 

 
 
 
 
 

2,800 
 

Improvements include directional signage, 
trail overlooks, tree planting, stone borders 
around Big Lake pond and enhancements to 
the bridges at Deerfield Drive and Cross 
Bend Road. A contract has been awarded to 
Gilbert May Inc dba Phillips May 
Corporation in the amount of $2,766,633.   
Work is in progress.  

CIP/TIF  COURTYARD THEATER - Drive Entrance 
on G Avenue 

7/14 
12/14 

 
 

275 
 

Project includes the addition of a G 
Avenue drive entrance into the 
Courtyard Theater parking lot.   The 
project will also include landscaping at 
the entrance. Jones and Boyd was 
selected to prepare plans.  Construction 
documents are being prepared.  

CIP/CRF  
DOG PARK RENOVATION AND 
IMPROVEMENTS 

 

6/14 
9/14 

 
 

550 
 
 

Bids have been opened and the low bid 
was submitted by North Rock 
Construction in the amount of 
$496,133.06. An agenda item is being 
prepared for the first meeting in April. 
Improvements will include lighting, 
shade structures, a new irrigation 
system, fence improvements, paved 
surfacing in high use areas and related 
improvements.  Bids have been opened.  
The low bid of $496,133 was submitted 
by North Rock Construction, LLC.  

CIP        
21134 

HAGGARD PARK/SAIGLING HOUSE 
 TBD   

 
TBD 

  

The property has been acquired. An 
architect has completed an evaluation of 
the property.  The building evaluation was 
reviewed with the Heritage Preservation 
Commission in January. Staff has submitted 
a Certificate of Appropriateness application 
for removal of the pool and other non-
historic items.   Staff is also moving forward 
with hiring an architect to prepare 
preliminary renovation plans and cost 
estimates for eventual renovation of the 
house.  

CIP             
22403 
28854 
53307  

HIGH POINT SOUTH RENOVATION  
 

7/14 
6/15 

 

3,600 
 

 
High Point South improvements include 
renovation of the 30+ year old lighting, 
restroom/concession building and 
replacement of the irrigation system.   Plans 
are complete and the project is expected to 
go out for bids in April.   
 

CIP 22404 HIGH POINT TENNIS CENTER SHADE 
SHELTER ADDITIONS 

6/14 
9/14 $100,000 

Bids have been opened for the addition of 
fabric shade structures over player benches 
adjacent to the tennis courts.   The low bid 
of $92,909.31 was submitted by Boyd 
Construction Services.     

CIP 23409 JACK CARTER POOL RENOVATION TBD 7,500 
 

The project includes replacement and 
expansion of Jack Carter Pool.   Flood plain 
issues will prevent the replacement and 
expansion of the pool in its current 
location.   The new and expanded pool will 
be located on the south side of Jack Carter 
Park adjacent to Pleasant Valley Drive.  The 
new facility will be focused on recreational 
amenities.    



CIP       
22345 

LEGACY GREENBELT – CROSSMARK 
SECTION TBD TBD 

CROSSMARK has verbally agreed to a trail 
connection and bridge through their 
property.  CROSSMARK is working on 
various real estate agreements that may 
impact the location of the trail.   

CIP      
58002 

McCALL PLAZA / J PLACE PARKING LOT 
RENOVATION AND IMPROVEMENTS 

7/14 
2/15 

 
1,500 

Renovation of McCall Plaza to include repair 
of existing plaza, addition of a performance 
stage and additional sidewalk space within 
the plaza.   J Place parking lot 
improvements include lighting 
replacement, wiring for performance sound 
booth, electrical for vender booths, new 
landscaping and improved pedestrian 
crossings on 14th Street.  Design is in 
progress.   

CIP  
53353  
53374 
 

MUNICIPAL CENTER IRRIGATION & 
LANDSCAPE RENOVATION 

On Hold Due to 
Water Restrictions  

 

675 
 

The irrigation system at the Municipal 
Center is reaching a point to where it is on 
longer functioning.   Portions of the system 
are over 30 years old.   The remaining 
system has been cut and spliced many 
times as a result of utility improvements. 
The new system will be much more water 
efficient.  The landscaping is also in need of 
renovation and that work should be done at 
the same time as the irrigation renovation.  
The new landscape will require less water 
and maintenance.  Construction documents 
are complete.  Work will be delayed until 
Stage 3 water restrictions are no longer in 
effect.       

CIP            
22262 

OAK POINT PARK AND NATURE 
PRESERVE 

5/15 
4/16 

 

7,500 
 

Mesa Design is under contract to prepared 
plans for improvements to the park.  Work 
will focus on the hillside adjacent to Los 
Rios Boulevard and park improvements to 
serve general park use such as a large 
pavilion, playground, restrooms, parking, 
facilities to accommodate 5K and 10K races 
and improvements to accommodate 
outdoor festivals.  Design work will resume 
after the first year of the music festival is 
complete.  

CIP      
22401 
 

PLANO RICHARDSON MURPHY TRAIL 
CONNECTION  
(Southeast Trail Connection) 

 
11/13 
10/14 

 

1,093 
 
 

An interlocal agreement between 
Richardson and Plano has been approved to 
allow a portion of the trail to go through 
Breckenridge Park in Richardson.  A 
contract has been awarded to HQS 
Construction in the amount of $1,092,346.  
Work is in progress.   A major gas utility 
easement was not identified in county 
records and was not show on the plans.   
Staff is working with Atmos Energy to 
resolve issues associated with the new trail 
and its relationship to the gas line. 



CIP       
22401 

PRESTON RIDGE TRAIL CONNECTION AT 
OHIO DRIVE-RAILROAD CROSSING 

9/14 
9/14 

 
 350 

Plans are in progress for connecting Preston 
Ridge Trail to existing trail in the City of 
Dallas along Ohio Drive.    Ohio Drive 
provides a location for a trail to go under 
the George Bush Expressway.   The 
connection will require easements from 
property owners adjacent to Ohio Drive and 
an improved crossing of the existing 
railroad tracks.   An agreement with the 
railroad has been approved by City Council.  
Work on the railroad crossing is expected to 
take place in August and will require closing 
of Ohio Drive for several days.   

CIP 22403 
 RUSSELL CREEK PARK IMPROVEMENTS 10/14 

5/15 1,100 

Improvements at Russell Creek Park   
include the addition of a parking lot 
adjacent to Russell Creek Drive, the 
addition of a restroom in the northwest 
quadrant of the park and renovation and 
lighting of the soccer fields between the 
north drive entrance and the YMCA.  Plans 
are in progress.     

CIP  
32-22404 
 

SUNSET PARK IMPROVMENTS 

2/14 
10/14 

 
 

950 

Development of a recent 6 acre addition to 
the park to included irrigation system, tree 
planting, sidewalk additions, trail 
connection to The Colony and off-street 
parking to relieve congestion on McKamy 
Trail.   The proposed off-street parking is 
based on a long history of request from 
adjacent neighborhoods.  A contract has 
been awarded to UCS Group, Inc. in the 
amount of $1,060,426. Work is in progress.   

CIP  
28817 

TENNIS COURT LIGHTING – Plano East 
and West Senior High Schools 

4/13 
7/14 

 

90 
 

The project includes lighting tennis courts 
at both east and west senior high schools.      
Work is complete on lighting 8 courts at 
Plano West Senior High School and 5 courts 
at Plano East Senior High School.   An 
interlocal agreement has been approved by 
Council and the School Board to allow PISD 
to construct lighting for the additional 3 
courts at Plano East.   The City will provide 
the funding for the additional lighting.  PISD 
believes that it is imperative that they have 
an equal number of lighted courts at all 3 
senior high schools.   The lights were not 
installed initially due to utility conflicts 
which the PISD believes they can resolve.    

CIP 53357 TRAIL REPAIRS 

 
10/13 
6/14 

 
 

540 

This project is for trail repairs at various 
locations throughout the City. A contract 
has been awarded to Urban Construction 
Group in the amount of $539,646.71.   
Work is in progress.    

CIP  
32-P12 

WINDHAVEN MEADOWS PARK 
(White Rock Creek Community Park 
Site) 

 

2/15 
1/16 

 

7,500 
 

The Master Plan is complete.  A contract 
has been approved with Mesa Design to 
prepare construction documents for the 
first phase of improvements at the park.   
Design work is in progress.  



 
Public Works  

 

CIP 
51131 51128 
34556            
51144 
 

ARTERIAL CONCRETE PAVEMENT 
REHAB PROJECT –  Alma Road – Parker 
to Hedgcoxe – Project No. 6291 

 
 

10/13 
9/14 

 
 

1,450 

Contractor continued work during the 
month between Spring Creek Pkwy and 
Parker Road.  Contractor has completed 
49% of the work using 66% of the contract 
time. Project has been suspended until 
work is complete on Project 6320 
Independence Pkwy.  This project will repair 
street paving, sidewalk and barrier free 
ramps on Alma Road from Parker Road to 
Hedgcoxe Road. 

CIP 
51131 
51128 
51144 

ARTERIAL CONCRETE PAVEMENT 
REHAB - Independence Pkwy – Spring 
Creek Pkwy. to SH 121 
Project No. 6320 

9/13 
5/14 

 
967 

Construction continued during the month 
between Legacy Drive and Hedgcoxe Road.  
Work will start between Hedgcoxe Road 
and McDermott during April.  Contractor 
has completed 69% of the work and used 
67% of the contract time.  Project will 
repair street paving and sidewalk on 
Independence Parkway between Spring 
Creek Parkway and SH 121. 

CIP 
51131 
51128 
35-P01 
 

ARTERIAL PAVEMENT REPAIR – Midway 
Road and Communications Parkway – 
Project No. 6361 

?/14 
?/14 950 

Contract was sent to the contractor and is 
in the process of being executed.  Project 
will be placed on hold until the Legacy 
Project is complete. Project will repair 
street, sidewalk and barrier free ramps on 
Midway Road from Plano Parkway to Spring 
Creek Parkway and Communication 
Parkway from Chapel Hill Drive to Spring 
Creek Blvd. 

CIP 
 

GUARDRAIL REPAIR AND 
MAINTENANCE CONTRACT 
Project No. 6318  

5/14 275 

Project was submitted for review and is 
scheduled for bid opening on May 6th.   
Project will repair guardrails at 58 locations 
in the City. 

CIP 
51131 51118   
51128   
34556                    
51144 

PAVEMENT MAINTENANCE PH 1 – 
Plano Parkway, Old Orchard Drive, and 
Maumelle Drive – Project No. 6240 

7/13 
8/14 

 
1,683 

Contractor completed work on Hearst 
Castle Way. Project has been suspended 
until Project 6320 Independence Pkwy is 
complete.  Work will take place on Plano 
Parkway from K Avenue to Los Rios 
Boulevard on Maumelle Drive from 
Independence Parkway to Custer Road and 
Old Orchard from Spring Creek Parkway to 
Legacy Drive. Contractor has completed 
64% of the work and used 53% of the 
contract time. 

CIP     51130 

PAVEMENT MAINTENANCE 
REQUIREMENTS CONTRACT – Project 
No. 6280 

 

10/13 
9/14 1,482 

Work was completed during the month on 
H Avenue and Wynwood Drive. A pay 
estimate was not received for the month of 
February. Work has been completed at 28 
locations.  The contract has used 50% of the 
approved funds on the first renewal. 
Project includes various locations issued by 
work order. 

CIP 
51134 

RESIDENTIAL AND ARTERIAL 
PAVEMENT UNDERSEALING AND 
RAISING – Project No. 6243 

10/13 
9/14 1,640 

Contractor continued work on the first 
renewal and completed 34 locations during 
the month. Contractor has completed 70% 
of the contract.  



CIP 
51118 
51128 

RESIDENTIAL CONCRETE PAVEMENT 
REHAB - Zone  I6 South – Project No. 
6324 

 

2/14  
11/14 2,197 

Project continued work during the month in 
the project area repairing streets, alleys and 
sidewalks.   The new project will repair 
streets, alleys and sidewalk in the area 
bounded by Cross Bend Road, 
Independence Parkway, Parker Road and 
Coit Road.  The contractor has completed 
19% of the work using 21% of the contract 
time. 

CIP            
51118 
51128  
34556 

RESIDENTIAL CONCRETE PAVEMENT 
REHAB – Zone J3 
Project No. 6229  

3/13 
5/14 

 
2,083 

 

Work continued during the month in the 
project area repairing streets, alleys and 
sidewalks.  The contractor has completed 
98% of the work using 124% of the contract 
time.  Change order No. 2 for extra alley 
work is scheduled for council approval on 
April 28th.  Project area is bordered by 15th 
Street, Independence, Park and Custer 
Road. 

CIP 
51118 
51128 

RESIDENTIAL CONCRETE PAVEMENT 
REPAIR PROJECT, ZONE J9 
PROJECT NO. 6366 

4/14 
12/14 1,773 

Contract was sent to the contractor and is 
in the process of being executed.  A 
preconstruction meeting is scheduled in the 
month of April.  Project will repair streets, 
alleys, sidewalks and BFR’s in the area 
bounded by Custer Road, Hedgcoxe Road, 
Independence Parkway and McDermott 
Road. 

CIP     51128 
34556       
51118 

RESIDENTIAL SIDEWALK 
REHABILITATION -  Zone P7 
Project No. 6301 

10/13 
4/14 350 

Contractor continued work during the 
month.  Contractor has completed 86% of 
the work using 85% of the contract time. 
Project will repair sidewalk and alley 
entrances in the Timber Brook Estates 
residential area. 

CIP    
48861 

SANITARY SEWER REHAB 
REQUIREMENTS CONTRACT – Project 
No. 5959 

3/10 
1/13 

1,926 
 

Work restarted during the month on work 
order WR 12R. Approvals of traffic control 
plan for work on Plano Parkway and K 
Avenue. 25,930 LF of 8”, 2,966 LF of 10” 
sewer line have been lined to date. 
Contractor has completed 98% of the 
contract on the last renewal.  

CIP 
48861 

SANITARY SEWER REHAB 
REQUIREMENTS CONTRACT 2013 
Project No.6323 

4/14 
4/15 1,500 

Project was approved by City Council and 
contracts have been sent to the contractor 
for signatures.  Project will rehab existing 
sewer lines by the method of lining at 
various locations in the city. 

CIP 
51120 

SCREENING WALL PANEL 
REPLACEMENT - Project No. 6273 

10/13 
10/14 992 

Contractor has completed repairs on 416 
thin wall panels and 268 columns to date.  
Twenty two locations have been completed 
with six work orders outstanding. The 
contract has used 35% of the approved 
funds to date. Contract will repair screening 
walls at various locations within the City of 
Plano by work order. 

CIP 
51118 
51128 

CONCRETE SIDEWALK REQUIREMENTS 
CONTRACT - PROJECT NO. 6356 

1/14 
5/14 458 

Work continued during the month. 
Contractor has completed thirteen work 
orders with five work orders outstanding to 
date. Contractor has completed 72% of the 
original contract to date. Project will repair 
sidewalk at various locations by work order. 



CIP 
51131 51130 
51128 51144 

PAVEMENT MAINTENANCE – LEGACY 
AREA 
PROJECT NO. 6381 

4/14 
10/14 797 

Contract was sent to contractor and is in 
the process of being executed.  Project will 
repair streets in the area bounded by SH 
121, Preston Road, and Spring Creek 
Parkway. 

CIP 
51130 
51128 

PAVEMENT MAINTENANCE 
REQUIREMENTS CONTRACT – MINOR 
REPAIRS 
PROJECT NO. 6371 

5/14 
3/15 1, 022 

Project bids were opened with Jim Bowman 
Construction Company receiving the low 
bid.  Contract was sent to contractor and is 
in the process of being executed.  Project 
will issue work orders for minor repairs on 
arterial and residential streets within the 
city limits of Plano. 

CIP 
51118 
51128 

RESIDENTIAL CONCRETE PAVEMENT 
REPAIR ZONE M5  
PROJECT NO. 6424 

5/14 
12/14 2,000 

Project is scheduled for bid opening on 
April 29th.  Project will repair streets, alleys 
and sidewalks in the area bounded by 
Spring Creek Pkwy, Premier Drive, Parker 
Road and Alma Drive.   
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