



**CITY OF PLANO
COUNCIL AGENDA ITEM**

CITY SECRETARY'S USE ONLY				
<input type="checkbox"/> Consent <input type="checkbox"/> Regular <input type="checkbox"/> Statutory				
Council Meeting Date:		06/14/10		
Department:		Public Works & Engineering		
Department Head		Alan L. Upchurch		
Agenda Coordinator (include phone #):		Irene Pegues (7198)		Project No. 5844
CAPTION				
To approve and authorize Contract Modification No. 2 for the purchase of Professional Engineering Services for Marsh Lane South 1200 Feet in the amount of \$5,400 from Wier & Associates, Inc.				
FINANCIAL SUMMARY				
<input type="checkbox"/> NOT APPLICABLE <input type="checkbox"/> OPERATING EXPENSE <input type="checkbox"/> REVENUE <input checked="" type="checkbox"/> CIP				
FISCAL YEAR: 2009-10	Prior Year (CIP Only)	Current Year	Future Years	TOTALS
Budget	24,750	764,250	0	789,000
Encumbered/Expended Amount	-24,750	-106,319	0	-131,069
This Item	0	-5,400	0	-5,400
BALANCE	0	652,531	0	652,531
FUND(S): STREET IMPROVEMENT CIP				
<p>COMMENTS: Funds are included in the 2009-10 Street Improvement CIP. This modification (increasing the contract to exceed \$50,000), in the amount of \$5,400, will leave a current year balance of \$652,531 for the Marsh – Parker Road South project.</p> <p>STRATEGIC PLAN GOAL: Design services for street improvements relate to the City's Goal of Financially Strong City with Service Excellence.</p>				
SUMMARY OF ITEM				
Additional design services are required for adding a median opening, left turn lane and other paving improvements to the existing project.				
The original contract amount was \$45,000.00. The Public Works & Engineering Department is seeking City Council approval of this second modification because with this addition the total contract amount will exceed \$50,000.00. The revised contract amount is \$53,200.00.				
List of Supporting Documents:			Other Departments, Boards, Commissions or Agencies	
Contract Modification 2			N/A	

CONTRACT MODIFICATION

MARSH LANE – PARKER ROAD SOUTH 1200 FEET PROJECT NO. 5844

PURCHASE ORDER NO. 165329 CIP NO. 31416

This shall serve as a **Second** Modification to the Contract between the **City of Plano, Texas** (hereinafter “City”), and **Wier & Associates, Inc.** (hereinafter “Consultant”), dated August 25, 2008 for Professional Engineering Services for the referenced project (hereinafter “Project”).

Services:

This Modification amends the scope of services as originally set forth in the contract as follows:

1. Providing engineering design work for the addition of a median opening, left turn lane and driveway alterations at Morris Tract: This work involves changing driveway locations, adding a driveway, changing fence design, adding a gate design for an 8' wide double stockade fence gate, adding a left turn lane, adding a median opening, revising quantities for changes, revising bid tabulations, revising cross sections, revising striping plans, and revising the bid proposal.
2. Adding an 8" waterline and fire hydrant at Eagle Vale Drive.
3. Revisions to the storm drainage and pavement design at Eagle Vale Drive.

Compensation:

For additional services provided pursuant to this Modification, City shall pay Consultant an amount not to exceed \$5,400.

In the event of any conflict or inconsistency between the provisions set forth in this Modification and the Contract, this Modification shall govern and control. For and in consideration of the covenants, duties and obligations herein contained, the parties do mutually agree that except as provided above, all other terms and conditions of the Contract shall remain unchanged and in full force and effect.

Original Contract Amount	\$	<u>45,000.00</u>
Contract Amount (Including Previous Modifications)	\$	<u>47,800.00</u>
Amount, Modification No. 2	\$	<u>5,400.00</u>
Revised Contract Amount	\$	<u>53,200.00</u>
Total Percent Increase Including Previous Modifications		<u>18.22%</u>

CITY OF PLANO
OWNER

WIER & ASSOCIATES, INC.
CONSULTANT

By: _____
(signature)

By: _____
(signature)

Print
Name: Thomas H. Muehlenbeck

Print
Name: Ulys Lane III, P.E., R.P.L.S.

Print
Title: CITY MANAGER

Print
Title: VICE PRESIDENT

Date: _____

Date: _____

Approved as to Form:

Diane Weatherbee
City Attorney

ACKNOWLEDGMENTS

STATE OF TEXAS §
 §
COUNTY OF COLLIN §

This instrument was acknowledged before me on the _____ day of _____, 2010, by **ULYS LANE III, P.E., R.P.L.S., VICE PRESIDENT** of **WIER ASSOCIATES, INC.**, a Texas corporation, on behalf of said corporation.

Notary Public, State of Texas

STATE OF TEXAS §
 §
COUNTY OF COLLIN §

This instrument was acknowledged before me on the _____ day of _____, 2010, by **THOMAS H. MUEHLENBECK, CITY MANAGER** of the **CITY OF PLANO, TEXAS**, a Home-Rule Municipal Corporation, on behalf of said municipal corporation.

Notary Public, State of Texas