



**CITY OF PLANO
COUNCIL AGENDA ITEM**

CITY SECRETARY'S USE ONLY				
<input type="checkbox"/> Consent <input type="checkbox"/> Regular <input type="checkbox"/> Statutory				
Council Meeting Date:		08/24/15		
Department:		Engineering		
Department Head:		Jack Carr, PE		
Agenda Coordinator (include phone #):			Kathleen Schonne x7198	
			Project No. 6167	
CAPTION				
To Austin Filter Systems, Inc., increasing the contract by \$84,973, Oak Hollow & Brandon Court Project No. 6167, Change Order No. 3. Original Bid No. 2013-358-B.				
FINANCIAL SUMMARY				
<input type="checkbox"/> NOT APPLICABLE <input type="checkbox"/> OPERATING EXPENSE <input type="checkbox"/> REVENUE <input checked="" type="checkbox"/> CIP				
FISCAL YEAR: 2014-15	Prior Year (CIP Only)	Current Year	Future Years	TOTALS
Budget	236,120	892,700	0	1,128,820
Encumbered/Expended Amount	-236,120	-687,291	0	-923,411
This Item	0	-84,973	0	-84,973
BALANCE	0	120,436	0	120,436
FUND(S): SEWER CIP & MUNICIPAL DRAINAGE CIP				
<p>COMMENTS: Funding is available in the 2014-15 Sewer CIP and Municipal Drainage CIP for this item. This change order, in the amount of \$84,973, will leave a current balance of \$120,436 available for future expenditures on sanitary sewer and drainage projects.</p> <p>STRATEGIC PLAN GOAL: Modifying existing contracts to address additional items discovered during project execution relates to the City's goal of a Financially Strong City with Service Excellence.</p>				
SUMMARY OF ITEM				
<p>This change order, in the amount of \$84,972.98, is for additional work necessary to complete the project. The quantity change and additional item resulted from conditions identified in the field and the work was deemed necessary to properly anchor the gabion mattress into the adjacent gabion wall at Hampton Lane (SPR-17932) and Oak Hollow (Ind-6671), and an additional 51 LF of aerial crossing painting.</p> <p>Spring Creek Aerial Crossing Near San Simeon Way https://maps.google.com/maps?ll=33.064464,-96.746249&spn=0.005359,0.009034&t=h&z=16&ici=com</p> <p>Oak Hollow Drive & Indian Creek Aerial Crossing Brandon Court Retaining Wall https://maps.google.com/?ll=33.038385,-96.843882&spn=0.021442,0.036135&t=h&z=14</p> <p>Spring Creek Aerial Crossing Near Hampton Lane Spring Creek Aerial Crossing Near Scarborough Lane</p>				



**CITY OF PLANO
COUNCIL AGENDA ITEM**

Spring Creek Aerial Crossing Near Brassington Lane

Spring Creek Aerial Crossing South of Park Boulevard

<https://maps.google.com/?ll=33.030146,-96.719127&spn=0.023315,0.045447&t=m&z=15>

Rowlett Creek Aerial Crossing

Aerial Crossing Near Rowlett Creek

<https://maps.google.com/?ll=33.026656,-96.657715&spn=0.011658,0.022724&t=m&z=16>

Russell Creek Aerial Crossing


<https://maps.google.com/?ll=33.082481,-96.72595&spn=0.01165,0.022724&t=m&z=16>

List of Supporting Documents:

Location Map; Change Order No. 3

Other Departments, Boards, Commissions or Agencies

N/A




sharif 3/13/20 15 C:\Analysis\Projects\Engineering\Council\Agenda\Locator\Maps\03-13-15_OakHollow&BrandonCourt\Project_6167.mxd



Oak Hollow & Brandon Court Project No. 6167

March, 2015
City of Plano GIS Division



CHANGE ORDER NO. 3

**OAK HOLLOW & BRANDON COURT
PROJECT NO. 6167
PURCHASE ORDER NO. 104625
CIP NO. 48898
BID NO. 2013-358-B**

A. INTENT OF CHANGE ORDER

The intent of this change order is to modify the provisions of the contract entered into by the **CITY OF PLANO, TEXAS**, and **AUSTIN FILTER SYSTEMS, INC.** for the **OAK HOLLOW & BRANDON COURT PROJECT NO. 6167**, dated January 28, 2014.

B. DESCRIPTION OF CHANGE

The change order is for additional work necessary to address unforeseen field condition during the construction. These quantity changes resulted from the difference between the plan estimated quantities and the actual quantities used from field measurements

C. EFFECT OF CHANGE

This change order will have the following effect on the cost of this project:

<i>ITEM NO.</i>	<i>ITEM DESCRIPTION</i>	<i>ORIGINAL QUANTITY</i>	<i>REVISED QUANTITY</i>	<i>UNIT</i>	<i>UNIT PRICE</i>	<i>AMOUNT OF CHANGE</i>
23	Tan Paint on Existing Aerial	178	229	LF	\$ 335.00	\$ 17,085.00
33A	Repair of the Gabion Mattresses at Hampton Lane (SPR-17932) & Oak Hollow (IND-6671)	0	1	LS	\$ 67,887.98	\$ 67,887.98
	TOTAL					\$ 84,972.98

Original Contract Amount	\$	<u>787,190.00</u>
Contract Amount (Including Previous Change Orders)	\$	<u>875,230.43</u>
Amount, Change Order No. 3	\$	<u>84,972.98</u>
Revised Contract Amount	\$	<u>960,203.41</u>
Total Percent Increase Including Previous Change Orders		<u>21.98%</u>

D. EFFECT OF CHANGE ON CONTRACT TIME

The work required under this change order will add **11** days to this project:

Original Contract Time	<u>150 working days</u>
Amount (Including Previous Change Orders)	<u>196 working days</u>
Amount, Change Order No. 3	<u>11 working days</u>
Revised Contract Time	<u>207 working days</u>
Total Percent Increase Including Previous Change Orders	<u>38.00%</u>

E. AGREEMENT

In the event of any conflict or inconsistency between the provisions set forth in this Change Order No. 3 and the contract, this Change Order No. 3 shall govern and control. For and in consideration of the covenants, duties and obligations herein contained, the parties do mutually agree that except as provided above, all other terms and conditions of the Contract shall remain unchanged and in full force and effect.

By the signatures below, duly authorized agents of the **CITY OF PLANO, TEXAS**, and **AUSTIN FILTER SYSTEMS, INC.**, do hereby agree to append this Change Order No. 3 to the original contract between themselves, dated January 28, 2014.

F. AUTHORITY TO SIGN

The undersigned officers and/or agents of the parties hereto are the properly authorized officials and have the necessary authority to execute this Agreement on behalf of the parties hereto.

OWNER: CITY OF PLANO

**CONTRACTOR: AUSTIN FILTER
SYSTEMS, INC.**

By: _____
(signature)

By: _____
(signature)

Print
Name: Bruce D. Glasscock

Print
Name: Mark Toungate

Print
Title: City Manager

Print
Title: President

Date: _____

Date: _____

APPROVED AS TO FORM:

BY: _____
Paige Mims, City Attorney

ACKNOWLEDGMENTS

STATE OF TEXAS §
 §
COUNTY OF WILLIAMSON §

This instrument was acknowledged before me on the _____ day of _____, 2015, by **MARK TOUNGATE, PRESIDENT** of **AUSTIN FILTER SYSTEMS, INC.**, a **TEXAS** corporation, on behalf of said corporation.

Notary Public, State of Texas

STATE OF TEXAS §
 §
COUNTY OF COLLIN §

This instrument was acknowledged before me on the _____ day of _____, 2015, by **BRUCE D. GLASSCOCK, CITY MANAGER** of the **CITY OF PLANO, TEXAS**, a Home-Rule Municipal Corporation, on behalf of said municipal corporation.

Notary Public, State of Texas