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CITY OF PLANO  

COUNCIL AGENDA ITEM 

CITY SECRETARY’S USE ONLY  
  Consent  Regular  Statutory 

 

Council Meeting Date: 1/10/11 

Department: Public Works & Engineering 

Department Head: Alan L. Upchurch 

 

Agenda Coordinator (include phone #): Irene Pegues (7198)    Project No. 6060 

CAPTION 

To approve and authorize Contract Modification No. 1 for additional design services for Aquatic Center 
Renovations in the amount of $89,400 from Brinkley Sargent Architects; and authorizing the City Manager or his 
authorized designee to execute all necessary documents. 

FINANCIAL SUMMARY 

 NOT APPLICABLE  OPERATING EXPENSE  REVENUE   CIP 

 
FISCAL YEAR: 

 

2010-11 

Prior Year 

(CIP Only) 

Current 

Year 

Future 

Years 

 

TOTALS 

Budget 20,624 1,979,376 1,500,000 3,500,000 

Encumbered/Expended Amount -20,624 -376,916 0 -397,540 

This Item 0 -89,400 0 -89,400 

BALANCE 0 1,513,060 1,500,000 3,013,060 

FUND(S): RECREATION CENTER CIP 

COMMENTS: Funds are included in the 2010-11 Recreation Center CIP.  This item, in the amount of $89,400, will 
leave a current year balance of $1,513,060 for the Aquatic Center Renovation project. 

STRATEGIC PLAN GOAL:  Engineering design services for recreation center renovation relate to the City’s 
Goal of Great Neighborhoods - 1

st
 Choice to Live. 

SUMMARY OF ITEM 

Following initial inspections and design review, additional design services are required to complete the design of 
a new pool as more cost effective than renovating the existing 30 year old pool. 

The original contract amount was $397,540.  The Public Works & Engineering Department is seeking City 
Council approval because this first modification exceeds $25,000.  The revised contract amount is $486,940. 

List of Supporting Documents: Other Departments, Boards, Commissions or Agencies 

Contract Modification N/A 
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CONTRACT MODIFICATION 

 

 

AQUATIC CENTER RENOVATION 

PROJECT NO. 6060 

 

 

PURCHASE ORDER NO. 103834 

CIP NO. 23408 
 
 
 
This shall serve as a First Modification to the Contract between the City of Plano, Texas 
(hereinafter “City”), and Brinkley Sargent Architects (hereinafter “Consultant”), dated 
June 28, 2010, for Professional Architectural Services for the referenced project 
(hereinafter “Project”). 
 
 

Services: 
 
This Modification amends the scope of services as originally set forth in the contract as 
follows: 
 
Design of new pool and supporting equipment as being more cost effective than 
renovating existing.  Adding design of additional mechanical, plumbing, electrical and 
lighting systems for change in scope for entrance. 

 
 

Compensation: 
 

For additional services provided pursuant to this Modification, City shall pay Consultant 
an amount not to exceed $89,400.00.  Such payment shall be made in accordance with 
the payment terms specified in the Contract. 
 
In the event of any conflict or inconsistency between the provisions set forth in this 
Modification and the Contract, this Modification shall govern and control.  For and in 
consideration of the covenants, duties and obligations herein contained, the parties do 
mutually agree that except as provided above, all other terms and conditions of the 
Contract shall remain unchanged and in full force and effect. 
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Original Contract Amount $ 397,540.00

Contract Amount (Including Previous Modifications) $ 397,540.00

 

Amount, Modification No. 1 $ 89,400.00

Revised Contract Amount $ 486,940.00

Total Percent Increase Including Previous Modifications 22.49%  
 
 

Authority to Sign: 
 
The undersigned officers and/or agents of the parties hereto are the properly authorized 
officials and have the necessary authority to execute this Agreement on behalf of the 
parties hereto. 
 
 

CITY OF PLANO  BRINKLEY SARGENT ARCHITECTS 

OWNER  CONSULTANT 
   
   
By:  By: 
  (signature)    (signature) 

   
Print 
Name:  Thomas H. Muehlenbeck 

 Print 
Name:  Dwayne Brinkley 

   
Print 
Title:  City Manager 

 Print 
Title:  Chairman of the Board 

   
Date:  Date: 
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ACKNOWLEDGMENTS 
 
 
 

STATE OF TEXAS 

 

COUNTY OF DENTON 
 
 
 This instrument was acknowledged before me on the ________ day of 

_________________, 20____, by DWAYNE BRINKLEY, CHAIRMAN OF THE BOARD 

of BRINKLEY SARGENT ARCHITECTS, a Texas corporation, on behalf of said 

corporation. 

 
 
       ________________________________ 
       Notary Public, State of Texas 
 
 
 

STATE OF TEXAS 

 

COUNTY OF COLLIN 
 
 
 This instrument was acknowledged before me on the ________ day of 

_________________, 20____, by THOMAS H. MUEHLENBECK, CITY MANAGER of 

the CITY OF PLANO, TEXAS, a Home-Rule Municipal Corporation, on behalf of said 

municipal corporation. 

 
 
       ________________________________ 
       Notary Public, State of Texas 
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