Median Left-Turn Design

Legacy Drive@ Preston Road

Post-Construction Review
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Discussion Points

o Project Operation
o Post-Construction Performance
o City Counclil Direction
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Project Operation




Project Performance

Pre-Construction Post-Construction

High traffic crashes o Crashes are reducing
Long traffic back-ups | | o Back-up reduced 60%
High traffic congestion || o Delay reduced 35

and delay sec/veh
Increasing use o Less calls complaining
throughout the U.S. about congestion and

unfamiliarity with design

o Increasing driver
acceptance
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Number of Vehicles

Driver Compliance

MLT Non-Compliance
07:00 to 08:00 Weekdays

m |llegal Left-Turns from Legacy
E U-Turns at the Westerly Median Opening
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Number of Collisions
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Traffic Collisions

Before/After Traffic Collisions
2/1/09 - 9/1/09 and 9/1/10 - 3/31/11

Disregard Improper Improper Fatigue
Signal Left-turn Lane Usage
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Improving Project Performance

Issues Solutions
o Undesired U-Turns o Posted “No U-Turn” signs
o Driver inattention o Improved traffic signing
o Increased police
presence
o Prohibited left-turns on o Restripe to a single lane
a red signal to allow left-turns on red
o Driver frustration o Continued PSA’s and
educational flyers
o Other timing strategies




Planned MLT Locations

® | egacy @ Preston Road (Completed)

o Plano Prkwy @ Preston Road (Under Design)

o Spring Creek Pkwy @ Coit Road (Under Design)
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City Counclil Direction

( Keep current MLT\ 1. Convert MLT back
design to a conventional
design
2. Construct the two OR | 2 Convert planned
other planned MLT projects to a
MLT projects conventional
design

Conventional Design = 1 left-turn, 3 through, one right-turn pfonc'J
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